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FORNASA OS_O_LY
_'_ THIRD MANNED APOLLO_', TRAINING SCHEDULED

JANUARY 15 - 19, 1968

DAY & DATE ACTIVITY HOURS

Monday Systems Review
January 15

Tuesday Training Program Review
January 16 Systems Review

Wednesday Morehead Planetarium
January 17

Thursday MoreheadPlanetarium
January 18

Friday Washington - Lovell

January 19 Borman



_!_ FORNASAINTERNALUSEONLY
THIRD MANNED APOLLOTRAINING ACCOMPLISHED

JANUARY 8-12, 1968

DAY & DATE ACTIVITY HOURS

Monday Systems Review 4 + 00
January 8 Pilots Mtg. 2 + 00

Tuesday SystemsReview 6 + O0
January9

Wednesday Systems Review 6 + 00
January lO

Thursday Geology Briefing 5 + 00
January ll Centrifuge - Collins 1 + 30

Friday FOP 2 + 30

t January 12

FORNASAiI!_.RtlAI.USEO_l.Y
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Third MannedApollo (MissionE) Ref
MissionTrainingSummary

As of February4, 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN
HOURS

CSM SYS BRIEF

Docking 6 O

ECS 17 i0 + 00 i0 + O0 i0 + 00 10 + 00 i0 + 00 i0 + 00 f|

EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00
G&C Systems 59 42 + 00 42 + 00 40 + 00 40 + 00 , 36 + 00 35 + 00

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

SECS 19 i0 + 00 i0 + 00 l0 + 00 i0 + 00 i0 + 00 i0 + 00COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00
CM Simulators

CMS 160 5 + 00 14 + 35 5 + 00 6 + 45 8 + 35 6 + 40CMPS 60 8 + 30 14 + 30 i + 35 2 + 30 3 + 00 i + 00
NR Evaluator i0

_ybrid (MIT) i015 •
RDS i0 8 + 00 8 + O0 8 + O0 8 + 00 _

_rief 50 1 + 30 3 + 30 2 + O0 2 + 00 1 + 15 2 + 00
(Downey)

Manned SI

Manned Suit Loop 8
G&C Funct. -

SCS Systems
CCFF 16 •

Cont. Sys. Inter -

Integrated Sys. 16
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Cham Runs 8 _

Test (Plugs In)

Test (Plugs out) -

Docking Inter
Flt. Readiness 8

Countdown Demo 8

Crew Countdown 8
Countdown

Sys. Brief.
Communications 9 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00ECS ii 6 + 00 6 + 00 6 + 00 6 + O0

_t 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 |
rumentation 7 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00PGNS. AGS 36 21 + 00 21 + 00 21 + 00 2 + O0

Pr_r RCS 12 8 i 00 5 + 00 8 + 00 8 + 00 5 + 00 8 + 00Ra ' 9 6 + 00" _"" 6 + 00 6 + 00 _'_
Simulators

LMS 125 13 + 35 51 + 55 55 + 30 5 + 45 63 + 35
LMPS 60 _ + 25 17 + 05 3 + 45 17 + 00
GAECEval (FMES) i0 D



LM Hybrid (MIT) i0
TDS 12 0 + 45 i + 35 i + 20 0 + 45 l + 30

S±m. Brief. 50 3 + 00 0 + i0 4 + 25 7 + 15 4 + 25 5 . 15

Te_ta (_ethpage) O
A_&C Funct. -
CE_unct.

FEAT (Plugs in) 8
(Plugs out) 16

16 _rl

Tests (KSC)
Comb. Systems
3 Alt Cham Runs 16

Mission Sims -
CCFF/Egress Test
Flt. Readiness 8

Veh. Closeout 8
]/V Sys. Brief. 20

Programs 60

8 2 + 00 2 + 00 2 + 00 2 + O0 2 + 00 2 + O0:S

OCP/TCP i00 |'

Design/Accep Rev 60
Checklist/AOH 50 2 + O0 7 + 00 15 + 00 1 + 00 3 • 00 4 + 00

Rendezvous 20 3 + 00 3 + 00 3 + 00 3 + O0 3 + 00 3 + O0
EVA IVA 15

EmerJAbort Rules 40

light Plan 50 15 + 00 18 + 00 ii + 00 6 + 00 5 + 00 9 + 00

Meetings 30 12 + 30 6 + 00 4 + 00 6 + 00 4 + 00 3 + 00
Meetings 60 7 + 00 8 + 00 8 + 00 2 + O0 3 + 00 5 + 00
eadiness i0

30 3 + 00 3 + 00
Checks 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

ghs 32 _

Scuba 76 16 + 00 44 + O0 45 + 35 44 + O0 44 + 00 44 + O0
A/C 15

12 3 + 00 5 + O0 2 + 30 4 + 00 4 + 00

ress Trng. 20
S/C Fire Trng. i0

rium 20

C/O 50 i0 + 00 i0 + O0 37 + 45 l0 + 00 10 + 00 l0 + 00

O
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O T_n__ APOTTOMISSION(E)TRAINING ACCOMPLISHED

JANUARY 22 - FEBRUARY 5_ 1968

DAY & DATE ACTIVITY HOURS

Monday Pilot Mtg. 2 + 00
January 22

Tuesday Photo Briefing 2 + O0
January 23

Thursday Geology Briefing 5 + O0
January 24 LMB Review i + O0

Friday LMRadar 4 + 00
January 25 EPS Review 4 + O0

Monday SCS Review 4 + O0
January 29 LMB #l 3 + O0

Tuesday EMU Briefing 3 + O0
January 30 CMS 2 + 30

e Wednesday & Thursday Mgt. Reviews N/A
January 31 & LM-4 Open Items Review
February 1

FORflASAIHE   ALUSE



O THIRD MANNED APOLLO MISSION (E)_J_INING SCHEDULED
FEBRUARY 5-19, 1968

DAY & DATE ACTIVITY

Monday Pilot Meeting
February 5 LMS _l

Tuesday LMMockup Exercise (MSC)
February 6 LMS _l

A5L Suit Fits

Wednesday Geology Briefing
February 7 A5L Suit Fits

i_S_l
Morehead Planetarium

Thursday A5L Suit Fits
February 8 Morehead Planetarium

us#1

Friday Team Meeting
February 9 INS #l

O
Monday A5L Suit Fit
February 12 Geology Field Trip Briefing

us#1

Tuesday & Wednesday Geology Field Trip
February 13-14 LMS #l

Thursday CMS #l
February 15 I/MS_l

Friday FOP
February 16 CMS #l

" PregLM-_ CCSR Review (Team)

FORNASAIN]iE  tA[USE



Third Manned Apollo (Mission E)

Mission Training Summary

e As of March 4, 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN
HOURS

CSM SYS BRIEF

Docking 6
ECS 17 10 + 00 i0 + 00 l0 + 00 i0 + 00 i0 + 00 i0 + 00

EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 42 + 00 42 + 00 40 + 00 40 + 00 36 + 00 35 + 00
Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 l0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 +_00 6 + 00 6 + 00
CM Simulators \

CMS 160 5 + 00 24 + 55 5 + 00 7 + 00 12 + 35 7 + i0

CMPS 60 8 + 30 14 + 30 i + 35 2 + 30 3 + 00 i + 00

NR Evaluator i0 i + 30

O CM Hybrid (HIT) i0
DCPS 15

RDS i0 8 + 00 8 + 00 8 + 00 8 + 00
Sim Brief 50 1 + 30 3 + 40 2 + 05 1 + 30 1 + 30 1 + 30

CM Tests (Downey)
Manned Suit Loop 8
G&C Funct.
SCS Systems

O CCFF 16
Cont. Sys. Inter - FOR N_A 1_'___%_4L U_E 0_[Y
IntegratedSys. 16

CSM Tests (KSC)
Egress Test/CCFF 8
3 Alt. Cham Runs 8
Test (Plugs In)
Test (Plugs out)
Docking Inter
Flt. Readiness 8

Countdown Demo 8

Crew Countdown 8
Countdown

LM Sys. Brief.

Communications 9 3 + 00 3 + 00 3 + O0 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00

ECS ii 6 + 00 6 + O0 6 + 00 6 + 00

O EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00Instrumentation 7 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

PGNS. AGS 36 21 + 00 21 + 00 21 + 00 2 + 00

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + 00 5 + 00 8 + 00
Radar 9 6 + 00 6 + 00 6 + 00

LM Simulators

LMS 125 32 + 00 + 40 83 + 30 74 + 25 5 + 45 96 + 55
IMPS 60 4 + 25 17 + 05 3 + 45 17 + 00
GAEC Eval (FMES) I0 i + 20 2 + i0
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 A NEDAPOLLO SSION (E)TRAINING ACCOMPLISHED

FEBRUARY19-Y_mc_4, 1968

DAY & DATE ACTIVITY HOURS

Monday Borman - RCA - VHF Ranging N/A
February 19 Pilot Mtg. 2 + O0

LMS _l - Armstrong, Anders 4 + O0

Tuesday MEI01 - Lovell i + 30
February 20 LMS #l - Anders 2 + 30

LLRV Sire- Anders 0 + 40

Kitt OBS. (Collins, Aldrin,
Armstrong) N/A

GAEC - Borman N/A

Wednesday LMB #l - Aldrin 2 + 35
February 21 Mid-Course Mtg.-Collins N/A

Thursday HOLIDAY
February 22

Friday CMS _l - Collins_ Lovell 3 + O0

I February 23 FMES - Borman, Anders 1 + 45

Monday Geology Debriefing 2 + O0
February 26

Tuesday AAWG - Collins N/A
February 27

Wednesday LM-3 CCFF Review 2 + 00
February 28

Thursday LMB #l - All 3 + O0
February 29

Friday _ _I - All 2 + 30
March 1 CNS _l - Collins 3 + O0

TDS - Armstrong i + O0
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Third Manned Apollo (Mission E)

Training Summary
Mission

As of April 4, 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN

HOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 45 + 00 45 + 00 43 + 00 43 + 00 39 + 00 38 + 00

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 i0 + 00 i0 + 00 I0 + 00 i0 + 00 i0 + 00 l0 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00
CM Simulators

CMS 160 8 + 30 34 + 00 18 + 25 12 + 30 25 + 40 13 + 40

CMPS 60 8 + 30 14 + 30 i + 35 2 + 30 3 + 00 i + 00
NR Evaluator i0 i + 30

CM Hybrid (MIT) i0
DCPS 15

RDS i0 8 + 00 8 + 00 8 + 00 8 + 00
Sim Brief 50 i + 45 7 + 15 3 + 50 3 + 00 4 + 45 4 + 45

CM Tests (Downey)

Manned Suit Loop 8
G&C Funct.

_CS Systems
16

Cont. Sys. Inter

Integrated Sys. 16

CSM Tests (KSC)

Egress Test/CCFF 8
3 Aft. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Flt. Readiness 8

Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys. Brief.
Communications 9 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00

ECS ii 6 + 00 6 + 00 6 + 00 6 + 00

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00
PGNS. AGS 36 28 + 00 28 + 00 28 + 00 9 + 00

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + 00 5 + 00 8 + 00

Radar 9 6 + 00 6 + 00 6 + 00
LM Simulators

LMS 125 40 + 35 i + 35 i01 + 45 84 + 25 5 + 45 103 + 25

LMPS 60 4 + 25 17 + 05 3 + 45 17 + 00

_C Eval (FMES) i0 i + 20 2 + i0Hybrid (MIT) i0

TDS 12 0 + 45 1 + 35 I + 20 1 + 30 1 + 30

sim'F eN  AINTerNAL6 0_[_ [I0 7+ 25 8+ 30 4+ 25 7 + 50



Third Manned Apollo Mission E
-cont -

Tests (Bethpage) FOR NASA _NTERNAL USE ONLYAGS/G&C Funct.
CES Funct.

FEAT (Plugs in) 8
FEAT (Plugs out) 16
CCFF 16

LM Tests (KSC)

Comb. Systems
3 Aft Cham Runs 16
Mission Sims

CCFF/Egress Test
Flt. Readiness 8
Veh, Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + O0 12 + O0 32 + O0 12 + 00 12 + 00

G&N Programs 60
Photography 8 2 + 00 2 + O0 2 + 00 2 + 00 2 + 00 2 + 00
Procedures

_0CP/TCP 100

Design/Accep Rev 60
Checklist/AOH 50 5 + O0 12 + O0 36 + O0 4 + 00 4 + 00 12 + O0

Rendezvous 20 3 + O0 3 + O0 3 + O0 3 + 00 3 + O0 3 + 00
EVA IVA 15

Emer/Abort Rules 40 4 + O0

Flight Plan 50 18 + 00 25 + 00 12 + 00 7 + 00 9 + 00 ii + 00

Meetings 30 14 + 30 6 + O0 4 + O0 6 + 00 4 + O0 3 + 00
Meetings 60 9 + 00 lO + 00 lO + 00 4 + 00 5 + 00 7 + 00

Flt. Readiness i0

Stowage 30 13 + O0 4 + 00 13 + 00 8 + 00 2 + O0 8 + 00
Bench Checks 8 4 + 00 4 + O0 4 + 00 4 + 00 4 + O0

Walkthroughs 32
WlF & Scuba 76 16 + 00 44 + 00 _5 + 35 44 + O0 44 + O0 44 + 00

Zero G A/C 15

EMU 12 3 + 00 5 + O0 2 + 30 4 + 00 4 + O0

Egress Trng. 20 4 + O0

S/C Fire Trng. i0
Planetarium 20 i0 + O0 lO + O0 6 + 30 i0 + 00 I0 + 00 i0 + 00
LLTV C/O 50 30 + 15 45 + 45 42 + 30 52 + 20

FORNASAINTERHALUSEONLY



Training Accomplished

O Mar. 4, to April i, 1968

Day & Date Activity Hours

Mort., Mar. 4 Pilot Mtg. 2 + 00

Tues., Wed. Mar. 5 & 6 LM-4 CCSR 8 + 00
M/U 27-A CDR 4 + 00

Thur., Mar. 7 LMS #i - B/U 4 + 00

Friday,Mar. 8 LMS #i 6 + 00
CMS #i 6 + 00

Mon., Mar. ii Team Mtg. 1 + 00
LMS #i 3 + 00

Tues.,Mar. 12 CMS #i 6 + 00
LMS #I 6 + 00

Wed., Mar. 13 AGS brief (TRW) 7 + 00
CMS #i - (Lovell) 1 + 45

Thurs.,Mar. 14 SCS brief (NR) 3 + 00
103 CCSR (B/U) 3 + 00

Friday,Mar. 15 103 CCSR (prime) 4 + 00

Mon., Mar. 18 Pilot Mtg. 2 + 00
"E" Rdzv (CoordinationMtg.) 3 + 00
LLRE (LRC) - Armstrong 6 + 00

Tues., Mar. 19 SIVB & IV brief (MSFC) 4 + 00

. Mar. 20 CMS #i 6 + 00/

LMS #i 5 + 00
Thur.,Mar. 21 CMS #i 6 + 00

LMS #i 5 + 00
Fri., Mar. 22 CMS #i 6 + O0

LMS #i 5 + 00

Mon., Mar. 25 Geologybrief 5 + 00
Tues., Mar. 26 S-IVB stage review (Huntington) 6 + 00
Wed., Mar. 27 S-II Stage review (Seal) 6 + 00
Thur.,Mar. 28 CMS #i 6 + 00

LMS #i 5 + 00

Fri., Mar. 29 CMS #i 6 + 00

LMS #i 5 + 00

FORNASAINTERNAlUSEOHIY



Third Manned Apollo (Mission E)

Mission Training Summary

Q As of April 4, 1968

_TRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRINHOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00
EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 45 + 00 45 + 00 43 + 00 43 + 00 39 + 00 38 + 00

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00
CM Simulators

CMS 160 15 + 30 43 45 28 + 35 17 + 30 31 + 25 18 + 40

CMPS 60 8 + 30 14 + 30 i + 35 2 + 30 3 + 00 i + 00

NR Evaluator i0 i + 30

CM Hybrid (MIT) i0
DCPS 15
RDS i0 8 + 00 8 + 00 8 + 00 8 + 00

Sim Brief 50 4 + 45 9 + 15 4 + 50 6 + 00 6 + 45 7 + 45

CM Tests (Downey)

Manned Suit Loop 8
G&C Funct.

SCS Systems
CCFF 16

_ont. Sys. Intertegrated Sys. 16 _1%J
CSM Tests (KSC) _%<_

'_ Egress Test/CCFF 8 _%_¢__, o........._,_ <_,.i_

Test (Plugs out)

Docking Inter
Flt. Readiness 8

Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys. Brief.
Communications 9 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00

ECS ii 6 + 00 6 + 00 6 + 00 6 + 00

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

PGNS. AGS 36 28 + 00 28 + 00 28 + 00 9 + 00

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + 00 5 + 00 8 + 00
Radar 9 6 + 00 6 + 00 6 + 00



Third Manned Apollo Mission E
- cont-

Q
LM Simulators

LMS 125 47 + 00 i + 35 iii + 30 90 + i0 5 + 45 115 + 40
LMPS 60 8 + 25 21 + 05 9 + 15 23 + 30

GAEC Eval (FMES) i0 i + 2D 2 + i0

LM Hybrid (MIT) i0
TDS 12 0 + 45 i + 35 i + 20 i + 30 1 + 30
Sim. Brief. 50 9 + 30 i0 + 25 i0 + 30 9 + 50

LM Tests (Bethpage)
AGS/G&C Funct.
CES Funct.

FEAT (Plugs in) 8
FEAT (Plugs out) 16
CCFF 16 _%_U V•e to FC)RNASA UF.
Comb. Systems
3 Alt Cham Runs 16

Mission Sims

CCFF/Egress Test
Fit. Readiness 8

Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 60 5 + 00 5 + 00 5 + 00 5 + 00

Photography 8 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
Procedures

CP/TCP i00
esign/Accep Rev 60

O Checklist/AOH 50 5 + 00 12 + 00 36 + 00 4 + 00 4 + 00 12 + 00Rendezvous 20 ii + 00 8 + 00 9 + 30 6 + 00 3 + 00 ii + 00

EVA IVA 15

Emer/Abort Rules 40 4 + 00

Flight Plan 50 18 + 00 25 + 00 12 + 00 7 + 00 9 + 00 Ii + 00

Trng. Meetings 30 15 + 30 8 + 00 6 + 00 6 + 00 4 + 00 3 + 00

Team Meetings 60 9 + 00 i0 + 00 i0 + 00 4 + 00 5 + 00 7 + 00
Flt. Readiness i0

Stowage 30 13 + 00 4 + 00 13 + 00 8 + 00 2 + 00 8 + 00
Bench Checks 8 4 + 00 4 + O0 4 + 00 4 + 00 4 + O0

Walkthroughs 32
WlF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + 00

Zero G A/C 15
EMU 12 3 + 00 5 + 00 2 + 30 4 + 00 4 + 00

Egress Trng. 20 4 + 00

S/C Fire Trng. i0
Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00 i0 + 00

LLTV C/O 50 32 + 15 46 + 35 44 + 00 55 + 35



Mission E Crew Training
Accomplished April i - 15, 1968

@
Day & Date Activity Hours

Monday Pilot Mtg.

April 1 LLRV c/o, ANDERS

April 2 LM GSOP review 2 + 00

April 3 CMS #i 6 + 00
LMS #i 5 + 00

April 4 CMS #i 6 + 00
LMS #i 5 + 00

April 5 CMS #i 6 + 00
LMS #i 5 + 00

April 8 Rendezvous Mtg. (HDPC)
LMPS 2 + 00

April 9 Radar brief i + 00
LMPS 6 + 00

O April i0 CMS #i 6 + 00
LMS #i 5 + 00

April ii CMS #i 6 + 00
LMS #i 3 + 00
LMPS 3 + 00

April 12 CMS #i 6 + 00
LMS #i 6 + 00

FOP

@



_q

] ITEAL Y

Third Manned Apollo (Mission E)
Mission Training Summary

As of May i, 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN

HOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00
EPS i0 6 + 00 6 + 00 i0 + O0 6 + 00 6 + 00 6 + O0

G&C Systems 59 45 + O0 45 + O0 43 + O0 43 + O0 39 + O0 38 + O0

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00

CM Simulators
CMS 160 17 + 30 50 + 45 30 + 35 19 + 20 35 + 20 21 + 00

CMPS 60 8 + 30 19 + 00 i + 35 2 + 30 9 + 00 i + 00

NR Evaluator i0 i + 30

CM Hybrid (MIT) i0
DCPS 15

RDS i0 8 + 00 8 + 00 8 + 00 8 + 00

Sim Brief 50 8 + 25 13 + 55 8 + 30 8 + 00 i0 + 35 9 + 45

CM Tests (Downey)

Manned Suit Loop 8
Funct.

Systems
CCFF 16

Cont. Sys. Inter

Integrated Sys. 16
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Flt. Readiness 8

Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys. Brief.
Communications 9 3 + O0 3 + O0 3 + 00 3 + 00 3 + 00 3 + O0

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00
ECS ii 6 + O0 6 + O0 6 + O0 6 + O0

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + O0 3 + O0 3 + 00 3 + 00 3 + O0

PGNS. AGS 36 28 + O0 28 + 00 28 + O0 9 + O0

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + O0 5 + 00 8 + O0
Radar 9 6 + 00 6 + 00 6 + 00



NAS ONLY
I Third Manned Apollo (Mission E)

-cont -

LM Simulators

LMS 125 49 + 45 1 + 35 114 + 30 92 + 05 5 + 45 118 + 05

LMPS 60 13 + 40 25 + 35 16 + 45 28 + 15

GAEC Eval (FMES) i0 3 + 00 i0 + 00 6 + 00

LM Hybrid (MIT) i0
TDS 12 0 + 45 1 + 35 1 + 20 1 + 30 i + 30

Sim. Brief. 50 14 + 20 16 + 45 15 + 35 13 + 30

LM Tests (Bethpage)
AGS/G&C Funct.
CES Funct.

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16

LM Tests (KSC)

Comb. Systems
3 Aft Cham Runs 16

Mission Sims

CCFF/Egress Test
Fit. Readiness 8

Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

&N Programs 60 7 + 00 2 + 00 7 + 00 7 + 00 2 + 00 7 + 00

hotography 8 3 + 00 3 + O0 2 + 00 3 + 00 3 + 00 3 + O0
rocedures
OCP/TCP i00

Design/Accep Rev 60

Checklist/AOH 50 5 + 00 12 + 00 36 + 00 4 + 00 4 + 00 12 + 00
Rendezvous 20 14 + 00 ii + 00 ii + 00 9 + 00 6 + 00 14 + 00
EVA IVA 15

Emer/Abort Rules 40 4 + 00

Flight Plan 50 18 + 00 25 + 00 12 + 00 7 + 00 9 + 00 ii + 00

Trng. Meetings 30 15 + 30 8 + 00 6 + 00 6 + 00 4 + 00 3 + 00

Team Meetings 60 i0 + 00 ll + 00 i0 + 00 5 + 00 6 + 00 8 + O0
Flt. Readiness i0

Stowage 30 17 + 00 8 + 00 17 + 00 12 + 00 6 + 00 12 + 00
Bench Checks 8 4 + 00 4 + 00 4 + 00 4 + O0 4 + O0

Walkthroughs 32
WIF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + 00

Zero G A/C 15
EMU 12 6 + O0 5 + O0 5 + 30 7 + O0 7 + O0 3 + O0

Egress Trng. 20 4 + 00

S/C Fire Trng. i0
Planetarium 20 l0 + 00 i0 + 00 6 + 30 I0 + O0 I0 + 00 i0 + 00

LLTV C/O 50 32 + 15 47 + 05 44 + 00 55 + 39
LLTV PROFICIENCY 00 + 20

t USEONLY
0
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MISSION E
TRAINING ACCOMPLISHED

APRIL 15-MAY l_ 1968

DAY & DATE ACTIVITY HOURS

April 15 Pilot Meeting
LM GSOP Review 2 + 00

April 16 LM-3 Rendezvous Review 3 + 00
PISS Briefing 3 + O0

April 17 CMS _l_ 6 + O0

April 18 CM_ _l 6 + 00

April 19 CM_ _l 1 + 30

April 22 Colossus Briefing 2 + O0
IMPS 5 +15

April 23 LMPS 3 + 00
CMPS 2+30

April 24 LMPS 6 + 45

I_S_l 6_+45
CMPS 4+30

April 25 LMPS 4 + 45
_S#l 2+45
_#i 5+2o
CMPS 2 + O0

April 26 IMPS 2 + 15
CMPS 1+30
Photography Briefing i + 00

April 29-30 104 CCSR

LLTV (in minutes and seconds)
Anders 30:23
Aldrin 23:39
Armstrong 19:28



Third Manned Apollo (Mission E)

e Mission Training Summary
As of May 17 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN
HOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 I0 + 00 i0 + 00 i0 + 00 l0 + 00 i0 + 00
EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + O0

G&C Systems 59 45 + 00 45 + 00 43 + 00 43 + 00 39 + 00 38 + 00

Prop & RCS 19 12 + O0 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 i0 + 00 i0 + 00 i0 + O0 i0 + O0 l0 + 00 i0 + O0
COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00

CM Simulators

CMS 160 24 + 00 58 + 45 30 + 35 24 + 35 42 + 35 26 + 15
CMPS 60 8 + 30 20 + 15 1 + 35 2 + 20 14 + 45 1 + 00

NR Evaluator i0 2 + 00 1 + 30

CM Hybrid (MIT) i0
DCPS 15
RDS I0 8 + 00 8 + 00 8 + 00 8 + 00

Sim Brief 50 12 + 00 16 + 15 9 + 50 9 + 00 13 + 55 12 + 05

CM Tests (Downey)
Manned Suit Loop 8
G&C Funct.

SCS Systems
CCFF 16

• Sys. Inter

Integrated Sys. 16

CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Cham Runs 8

Test (Plugs In)
Test (Plugs out)

Docking Inter
Flt. Readiness 8

Countdown Demo 8
Crew Countdown 8

Countdown

LM Sys. Brief•
Communications 9 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00

ECS Ii 6 + 00 6 + 00 6 + 00 6 + 00

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

PGNS. AGS 36 28 + O0 28 + O0 28 + 00 9 + 00

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + 00 5 + 00 8 + 00
Radar 9 6 + 00 6 + 00 6 + 00



Third Manned Apollo (Mission E)

_ooo _
0 Simulators _ __%_ILMS 125 55 + 55 i + 35 122 + 25 99 + 20 5 + 45 130 + 35

LMPS 60 13 + 40 25 + 35 16 + 45 28 + 15

GAEC Eval (FMES) i0 3 + 00 i0 + 00 6 + 00

LM Hybri8 (MIT) i0
TDS 12 0 + 45 1 + 35 1 + 20 1 + 30 1 + 30

Sim. Brief. 50 16 + 50 20 + 45 16 + 35 16 + 20

LM Tests (Bethpage)
AGS/G&C Funct.
CES Funct. - 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16

LM Tests (KSC)

Comb. Systems
3 Alt Cham Runs 16

Mission Sims

CCFF/Egress Test
Flt. Readiness 8
Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 60 7 + 00 5 + 30 7 + 00 7 + 00 5 + 30 7 + 00

Photography 8 3 + 00 3 + 00 2 + 00 3 + 00 3 + 00 3 + 00
Procedures

OCP/TCP i00

Design/Accep Rev 60

Checklist/AOH 50 5 + 00 13 + 00 37 + 00 4 + 00 4 + 00 12 + 00
Rendezvous 20 15 + 00 12 + 00 12 + 00 i0 + 00 7 + 00 15 + 00

EVA IVA 15

Emer/Abort Rules 40 6 + 00

Flight Plan 50 18 + 00 30 + 00 12 + 00 7 + 00 9 + 00 ii + 00

Trng. Meetings 30 15 + 30 9 + 00 7 + 00 6 + 00 4 + 00 3 + 00

Team Meetings 60 ii + 00 12 + 00 ii + 00 6 + 00 7 + 00 9 + 00
Fit. Readiness i0

Stowage 30 17 + 00 i0 + 00 17 + 00 12 + 00 6 + 00 12 + 00
Bench Checks 8 8 + 00 4 + 00 8 + 00 8 + 00 4 + 00 8 + 00

Walkthroughs 32
WIF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + 00

Zero G A/C 15

EMU 12 7 + 00 6 + 00 6 + 30 8 + 00 8 + 00 4 + 00

Egress Trng. 20 4 + 00

S/C Fire Trng. 10
Planetarium 20 i0 + 00 i0 + O0 6 + 30 10 + 00 i0 + 00 i0 + 00

LLTV C/O 50 32 + 22 47 + 05 44 + 00 56 + 04
LLTV PROFICIENCY 00 + 25
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Mission E Training Accomplished
May 1-May 15, 1968

DAY & DATE ACTIVITY HOURS

Monday 104 CCSR B/U 8 + O0
May i ME lOi-Collins 2 + O0

Tuesday 104 CCSR Board-Collins
May 2 LMS #i Aldrin 2 + O0

Wednesday VHF Ranging-Borman
May 3 INS #i -All 7 + O0

Monday Pilot Meeting
May 6 CMPS-ColIins, Lovell 3 + O0

Tuesday CMS #i briefing-All i + O0
May 7 Colossus brief-Collins, Lovell 2 + O0

.

Wednesday LMS brief-All i + O0
May 8 Colossus brief-Collins, Lovell i + O0

CMPS-Lovell 2 + O0

 s#1 -All 5 +15

Thursday CMS brief i + 20
May 9 CMPS -Lovell 2 + O0

CMS #i 6 + O0
L #iAll 5 + 3o

Friday CMS #i brief-All 2 + 15
May i0 CMS #i All 5 + 30

team meeting i + OO
FOP - Collins 4 + O0

_iDnday EMU Equip. chk. 2 + O0
May 13

Tuesday LMS brief Borman, Aldrin i + O0
May 14 Colosuss brief- Collins - Lovell 2 + O0

Wednesday CMS #ibrief-Prime i + O0
May 15 CMS _i- Prime 6 + CO

LMS #l-Prime 4 + 40
LM-4 Bench Check 4 + O0
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Nt A USEONLY
N Third Manned Apollo (MissionE)MissionTraining Summary

As of May _ 1968
90

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN
HOURS

CSMsYsBRIEF
Docking 6
ECS 17 i0 + O0 i0 + 00 i0 + O0 i0 + 00 i0 + O0 i0 + O0

EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 45 + O0 45 + 00 43 + 00 43 + 00 39 + O0 38 + 00

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

SECS 19 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + O0 6 + 00
CM Simulators

CMS 160 31 + 00 72 + 45 32 + 35 28 + 05 50 + 35 31 + 30

CMPS 60 8 + 30 24 + 15 i + 35 2 + 20 18 + 15 i + 00

NR Evaluator i0 2 + 00 I + 30

CM Hybrid (MIT) i0
DCPS 15

RDS i0 8 + 00 8 + 00 8 + 00 8 + 00
Slm Brief 50 15 + 00 20 + 30 ii + 50 13 + 15 19 + i0 16 + 20

CM Tests (Downey)
Manned Suit Loop 8
G&C Funct.

Systems
CCFF 16

Cont. Sys. Inter
Integrated Sys. 16

CSM Tests (KSC)

Egress Test/CCFF 8
3 Aft. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Flt. Readiness 8

Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys. Brief.

Communications 9 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00
ECS ii 6 + O0 6 + O0 6 + O0 6 + O0

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + O0 3 + O0 3 + O0 3 + O0 3 + 00

PGNS. AGS 36 28 + 00 28 + O0 28 + 00 9 + O0
Prop & RCS 12 8 + 00 5 + O0 8 + O0 8 + 00 5 + O0 8 + O0

Radar 9 6 + 00 6 + 00 6 + 00



LM Simulators

LMS 125 61+ 35 i + 35 ]25 + i0 I13 + 20 5 + 45 143 + 25

_i LMPS 60 13 + 40 25 + 35 16 + 45 28 + 15
GAEC Eval (FMES) i0 3 + 00 I0 + 00 6 + 00

LM Hybrid (MIT) i0
TDS 12 i + 00 i + 35 i + 20 2 + 15 2 + 45

Sim. Brief. 50 19 + 05 22 + 00 17 + 35 17 + 20

LM Tests (Bethpage)
AGS/G&C Funct.

CES Funct. - 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16

LM Tests (KSC)

Comb. Systems
3 Alt Cham Runs 16

Mission Sims

CCFF/Egress Test
Fit. Readiness 8
Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 60 7 + 00 7 + 30 7 + 00 7 + 00 5 + 30 7 + 00
Photography 8 3 + 00 3 + 00 2 + 00 3 + 00 3 + 00 3 + 00
Procedures

OCP/TCP i00

Design/Accep Rev 60
Checklist/AOH 50 5 + 00 13 + 00 37 + 00 4 + 00 4 + 00 12 + 00

Rendezvous 20 15+ 00 12 + 00 12 + 00 i0 + 00 7 + 00 15 + 00
EVA IVA 15

Emer/Abort Rules 40 6 + 00

Flight Plan 50 18 + 00 30 + 00 12 + 00 7 + 00 9 + 00 ii + 00

Trng. Meetings 30 15 + 30 9 + 00 7 + 00 6 + 00 4 + 00 3 + 00

Team Meetings 60 ii + 00 12 + 00 ii + 00 6 + 00 7 + 00 9 + 00
Fit. Readiness i0

Stowage 30 17 + 00 i0 + 00 17 + 00 12 + 00 6 + 00 12 + 00
Bench Checks 8 12 + 00 4 + 00 12 + 00 8 + 00 4 + 00 8 + 00

Walkthroughs 32
WIF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + 00

Zero G A/C 15

EMU 12 7 + 00 6 + 00 6 + 30 8 + 00 8 + 00 4 + 00

Egress Trng. 20 4 + 00

S/C Fire Trng. i0

Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00 i0 + 00
LLTV C/O 50 32 + 22 47 + 05 44 + 00 56 + 04

LLTV PROFICIENCY 00 + 25

ee



MISSIONE TRAININGACCOMPLISHEDMAY 16-31, 1968

DAY & DATE ACTIVITY HOURS

Thursday CMS _i 6 + 00
May 16 LM-4 Bench Check (Borman,Anders) 4 + 00

LMS_I 3+00

Friday CMS _I 3 + 00
May 17 LMS #i 3 + 00

Monday Pilot Meeting N/A

May 20 TDS 2 + 00

G&N Review (Collins) i + 30

Tuesday ILC Suit Fit (Collins) N/A
May 21 CMPS (Lovell) i + 30

CMS _i Brief i + 00

Wednesday CMS _i 6 + 00
May 22 LMS #i 5 + 00

Thursday CMS _i 5 + 00May 23 LMS#l 5 + 00
Couch Review (Lovell) N/A

Friday CMS #i 6 + 00
May 24 LMS #I 6 + 00

Tuesday CMS _i 6 + 00
May 28 CMPS (Collins,Lovell) 4 + 00

Wednesday CMS _i 3 + O0
May 29 CMPS (Collins) 2 + 00

LMS #i 4 + O0

Suit Fits (Borman, Anders) N/A



Third Manned Apollo (Mission E)

Mission Training Summary

As June 15,
of 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN

HOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

EPS i0 6 + O0 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 45 + O0 45 + 00 43 + 00 43 + O0 39 + 00 38 + 00

Prop & RCS 19 12 + O0 12 + O0 12 + O0 12 + O0 12 + 00 12 + O0
SECS 19 i0 + 00 i0 + O0 i0 + 00 i0 + 00 i0 + 00 i0 + 00

COMM i0 6 + O0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00

CM Simulators

CMS 160 35 + 00 84 + 15 37 + 05 30 + 20 61 + 35 34 + 00

CMPS 60 8 + 30 24 + 15 i + 35 2 + 20 23 + 15 i + O0

NR Evaluator i0 7 + O0 i + 30

CM Hybrid (MIT) i0
DCPS 15

RDS i0 8 + 00 8 + 00 8 + 00 8 + 00

Sim Brief 50 16 + 00 22 + 30 ii + 50 13 + 15 21 + i0 17 + 20

CM Tests (Downey)

Manned Suit Loop 8
G&C Funct.

SCS Systems

CFF 16ont. Sys. Inter

Integrated Sys. 16
CSM Tests (KSC)

Egress Test/CCFF 8
3 Aft. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Flt. Readiness 8

Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys. Brief.
Communications 9 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elee. 9 5 + O0 5 + 00 5 + O0 5 + O0

ECS ii 6 + O0 6 + 00 6 + 00 6 + O0

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
Instrumentation 7 3 + O0 3 + 00 3 + 00 3 + 00 3 + O0

PGNS. AGS 36 31 + 45 32 + 40 28 + 00 9 + 00

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + 00 5 + 00 8 + 00
Radar 9 6 + 00 6 + O0 6 + O0



LM Simulators
LMS 125 61 + 35 1 + 35 125 + i0 115 + 20 5 + 45 146 + 25
LMPS 60 20 + 55 36 + 50 26 + 15 38 + 45
GAEC Eval (FMES) i0 3 + 00 i0 + 00 6 + 00

LM Hybrid (MIT) i0
TDS 12 i + 00 1 + 35 i + 20 2 + 15 2 + 45

Sim. Brief. 50 19 + 05 22 + 00 18 + 25 18 + 05

LM Tests (Bethpage)
AGS/G&C Funct.
CES Funct. - 8 + O0 8 + 00 8 + 00 8 + O0

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16 8 + 00 8 + 00 8 + 00 8 + 00

LM Tests (KSC)

Comb. Systems
3 Aft Cham Runs 16

Mission Sims

CCFF/Egress Test
Flt. Readiness 8

Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + O0 12 + 00 12 + 00 12 + 00

G&N Programs 60 7 + O0 7 + 30 7 + 00 7 + 00 5 + 30 7 + 00

Photography 8 3 + 00 3 + 00 2 + 00 3 + 00 3 + 00 3 + 00
Procedures

_ OCP/TCP i00Design/Accep Rev 60
Checklist/AOH 50 5 + 00 13 + O0 37 + 00 4 + O0 4 + 00 12 + 00

Rendezvous 20 15 + 00 12 + 00 12 + 00 i0 + 00 7 + 00 15 + 00

EVA IVA 15

Emer/Abort Rules 40 6 + O0

Flight Plan 50 18 + 00 30 + 00 12 + O0 7 + 00 9 + 00 ii + 00
Trng. Meetings 30 15 + 30 9 + 00 7 + 00 6 + 00 4 + 00 3 + 00

Team Meetings 60 12 + 00 13 + 00 12 + 00 7 + 00 8 + 00 i0 + 00
Fit. Readiness i0

Stowage 30 17 + 00 i0 + O0 17 + 00 12 + 00 6 + 00 12 + 00
Bench Checks 8 12 + 00 4 + 00 12 + 00 8 + 00 4 + 00 8 + 00

Walkthroughs 32
WlF & Scuba 76 16 + 00 44 + O0 45 + 35 44 + 00 44 + 00 44 + 00

Zero G A/C 15
EMU 12 7 + 00 6 + 00 6 + 30 8 + 00 8 + 00 4 + 00

Egress Trng. 20 4 + 00

S/C Fire Trng. i0
Planetarium 20 i0 + 00 i0 + 00 6 + 30 l0 + 00 i0 + 00 i0 + 00

LLTV C/O 50 32 + 22 47 + 05 44 + 00 56 + 04
LLTV PROFICIENCY 00 + 25



MISSION T I NG ACCO LIS DJUNE1-15,1968

DAY & DATE [ ACTIVITY

Monday Pilot Meeting
June 3 ILC Suit Fit - Lovell

MEIOI - Collins

Tuesday ME i01 - Collins
June 4 LMPS - Prime & B/U

Wednesday ITMG Fit - Armstrong
June 5 CMS #i - Brief & Sim - Prime

LM_ #i - Brief & Sire- B/U
IMPS - Anders

Thursday ITMG Fit - Aldrin
June 6 CMS #l - Brief & Sim - Prime & B/U

LMPS - Prime

Friday LMPS - Prime
June 7

Monday AGS Briefing (GAEC) - PrimeJune l0 LM-4 CCFF - B/U Suited

Tuesday LM-4 CCFF - Prime Suited
June ll

Wednesday CMS _l - Prime & B/U
June 12 LMPS - Prime

Thursday CMS _l - Prime
June 13 CMPS - Lovell

Friday Team Meeting
June 14 CMS #l - B/U

LMPS Prime



_ Third Manned Apollo (Mission E)
Mission Training Summary

O As of June 30, 191 I_Z_ __I_[ U_E 0_[Y

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN

HOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6,+ 00 6 + 00
G&C Systems 59 45 + 00 45 + 00 43 + 00 43 + 08..........39 +_ 00 38 + 00

Prop & RCS • 19 12 + 00 12 + 00 12 + 00 12 + 00 _ 12 + 00 12 + O0
SECS 19 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

COMM i0 6 + O0 6 + 00 6 + O0 6 + O0 6 + O0 6 + 00
CM Simulators

CMS 160 43 + 15 92 + 15 40 + 05 37 + 35 79 + 35 39 + 45

CMPS 60 8 + 30 27 + 45 1 + 35 2 + 20 23 + 15 1 + 00
NR Evaluator i0 7 + 00 i + 30

CM Hybrid (MIT) i0
DCPS 15

RDS i0 8 + O0 8 + 00 8 + 00 8 + 00

Sim Brief 50 16 + O0 22 + 30 ii + 50 13 + 15 21 + i0 17 + 20

CM Tests (Downey)

Manned Suit Loop 8
G&C Funct.

SCS Systems
16

Sys. Inter

Itegrated Sys. 16
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Fit. Readiness 8

Countdown Demo 8

Crew Countdown 8
Countdown

LM Sys. Brief.
Communications 9 3 + 00 3 + O0 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00

ECS ii 6 + 00 6 + 00 6 + 00 6 + 00

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + O0 3 + O0 3 + O0 3 + O0 3 + O0

PGNS. AGS 36 31 + 45 32 + 40 28 + 00 9 + 00

Prop & RCS 12 8 + O0 5 + O0 8 + 00 8 + 00 5 + 00 8 + O0
Radar 9 6 + O0 6 + 00 6 + 00



3 125 64 + 15 1 + 35 125 + i0 117 + 35 5 + 45 148 + 15

LMPS 60 27 + 25 40 + 20 31 + 30 41 + 15

GAEC Eval (FMES) i0 3 + 00 i0 + 00 6 + 00

LM Hybrid (MIT) i0
TDS 12 1 + 00 1 + 35 1 + 20 2 + 15 2 + 45

Sim. Brief. 50 19 + 35 22 + 30 18 + 25 18 + 05

LM Tests (Bethpage)
AGS/G&C Funct.

CES Funct. - 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16 8 + 00 8 + 00 8 + 00 8 + 00

LM Tests (KSC)

Comb. Systems
3 Alt Cham Runs 16

Mission Sims

CCFF/Egress Test
Flt. Readiness 8

Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 60 32 + 30 33 + 00 32 + 30 32 + 30 31 + 00 32 + 30

Photography 8 3 + 00 3 + 00 2 + 00 3 + 00 3 + 00 3 + 00
Procedures

OCP/TCP i00

_esign/Accep Rev 60

_hecklist/AOH 50 5 + 00 13 + 00 37 + 00 4 + 00 4 + 00 12 + 00
v Rendezvous 20 15 + 00 12 + O0 12 + 00 i0 + 00 7 + 00 15 + 00

EVA IVA 15 1 + 30 1 + 30 1 + 30 1 + 30 1 + 30

Emer/Abort Rules 40 6 + O0

Flight Plan 50 20 + 00 32 + 00 12 + 00 9 + 00 ii + 00 13 + 00

Trng. Meetings 30 15 + 30 9 + 00 7 + 00 6 + 00 4 + 00 3 + 00

Team Meetings 60 12 + O0 13 + 00 12 + 00 7 + 00 8 + 00 i0 + 00
Flt. Readiness i0

Stowage 30 17 + 00 i0 + 00 17 + 00 12 + O0 6 + 00 12 + 00

Bench Checks 8 12 + 00 4 + 00 12 + 00 8 + 00 4 + 00 8 + 00

Walkthroughs 32
WIF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + O0

Zero G A/C 15

EMU 12 7 + 00 6 + 00 6 + 30 8 + 00 8 + 00 4 + 00

Egress Trng. 20 4 + 00

S/C Fire Trng. i0
Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00 i0 + 00

LLTV C/O 50 32 + 22 47 + 05 44 + 00 56 + 04
LLTV PROFICIENCY 00 + 25



' " NASA
MISSION E TRAINING ACCOMPLISHED

JUNE 16-30, 1968

Day & Date Activity

Monday Colossus Program
June 17 Briefings, MIT

Tuesday Colossus Program
June 18 Briefings_ MIT

Wednesday Colossus Program
June 19 Briefings_ MIT

Thursday Colossus Program
June 20 Brieflngs_ MIT

Friday AGS Briefing - Prime
June 21 CMPS - Collins

Monday Pilots Meeting
June 24

Tuesday Flight Plan Review
June 25

Wednesday EVA Comm Procedures

June 26 CMS _i - Prime and B_U
_l Prime and B/U

Thursday IMPS - Prime and B/U
June 27 CMS _l - Prime and B/U

Friday LMPS - Prime and B/U
June 28 CMS #l - Prime and B/U



Q Third Manned Apollo (Mission E)Mission Training Summary
As of July 15, 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 i0 + O0 I0 + 00

EPS i0 6 + 6 + 00 I0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 45 + 00 45 + 00 43 + 00 43 + 00 39 + 00 38 + 00

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 i0 + O0 i0 + O0 i0 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + O0 6 + 00

CM Simulators

CMS 160 43 + 15 108 + 50 43 + 05 47 + 20 90 + 05 49 + 15

CMPS 60 8 + 30 27 + 45 1 + 35 2 + 20 23 + 15 i + 00
NR Evaluator i0 7 + O0 i + 30

CM Hybrid (MIT) i0
DCPS 15

RDS i0 8 + 00 8 + 00 8 + 00 8 + 00

Sim Brief 50 17 + 00 23 + 30 12 + 50 14 + 15 21 + i0 18 + 20

CM Tests (Downey)

Manned Suit Loop 8
G&C Funct.

O SCS SystemsCCFF 16 3 + 00 3 + O0 3 + 00

Cont. Sys. Inter

Integrated Sys. 16
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Fit. Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys. Brief.
Communications 9 3 + O0 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + O0 5 + 00 5 + O0

ECS ii 6 + O0 6 + 00 6 + O0 6 + O0
EPS 7 4 + O0 4 + 00 4 + O0 4 + O0 4 + 00

Instrumentation 7 3 + 00 3 + 00 3 + O0 3 + O0 3 + 00

PGNS. AGS 36 31 + 45 32 + 40 28 + 00 9 + 00

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + O0 5 + 00 8 + 00
Radar 9 6 + 00 6 + 00 6 + 00



-- 2 --

LM Simulators
LMS 125 67 + 05 i + 35 130 + 05 127 + 15 5 + 45 152 + 15

LMPS 60 27 + 25 40 + 20 31 + 30 41 + 15

GAEC Eval (FMES) i0 3 + 00 i0 + 00 6 + 00

LM Hybrid (MIT) i0

TDS 12 i + 00 i + 35 i + 20 2 +_,_ 2 + 45
Sim. Brief. 50 19 + 50 22 + 45 19 +<i_ 19 + 05

LM Tests (Bethpage) _

AGS/G&C Funct. - _o_

CES Funct. - 8 + O0 8 + O0 8 + O0 \_ 8 + O0
FEAT (Plugs in) 8 *_--_

FEAT (Plugs out) 16
CCFF 16 8 + 00 8 + 00 8 + 00 [_ 8 + 00

LM Tests (KSC)

Comb. Systems -

3 Alt Cham Runs 16 _ _
Mission Sims - _ \
CCFF/Egress Test - \

Fit. Readiness 8 _
Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 60 32 + 30 33 + O0 32 + 30 32 + 30 31 + O0 32 + 30

Photography 8 3 + 00 3 + 00 2 + 00 3 + O0 3 + 00 3 + 00
Procedures

OCP/TCP i00

O Design/Accep Rev 60Checklist/AOH 50 5 + 00 13 + 00 37 + 00 4 + 00 4 + 00 12 + O0
Rendezvous 20 15 + 00 12 + 00 12 + 00 i0 + 00 7 + 00 15 + 00

EVA IVA 15 1 + 30 1 + 30 1 + 30 1 + 30 1 + 30

Emer/Abort Rules 40 6 + 00

Flight Plan 50 21 + 00 32 + 00 12 + 00 i0 + 00 ii + 00 14 + 00

Trng. Meetings 30 15 + 30 9 + 00 7 + 00 6 + 00 4 + 00 3 + 00

Team Meetings 60 12 + 00 13 + O0 12 + 00 7 + O0 8 + 00 i0 + 00
Flt. Readiness i0

Stowage 30 17 + 00 i0 + 00 17 + 00 12 + 00 6 + 00 12 + 00
Bench Checks 8 15 + 00 7 + 00 15 + 00 ii + 00 4 + 00 8 + 00

Walkthroughs 32
WIF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + 00

Zero G A/C 15

EMU 12 7 + 00 6 + O0 6 + 30 8 + O0 8 + 00 4 + O0

Egress Trng. 20 4 + 00
S/C Fire Trng. i0
Planetarium 20 i0 + 00 i0 + O0 6 + 30 i0 + 00 i0 + 00 i0 + 00

LLTV C/O 50 32 + 22 47 + 05 44 + 00 56 + 04
LLTV PROFICIENCY 00 + 25



Mission E Training Accomplished

Day and Date Activit_

Monday CMS #l - Prime and Backup
July I

Tuesday CMS #l - Prime and Backup
July2

Wednesday CMS #l - Prime and Backup
July 3 INS _2 - Armstrong

Docking Tunnel Familiarization -
Collins, Aldrin

Monday 104 Bench Check - Prime and

July 8 /_ Backup

0_ Aldrin - Survival TrainingTuesday Aldrin - Survival Training
July 9

Wednesday Flight Plan Meeting
July l0 CMS #l - Prime

LMS #l - Backup

Thursday CMS #l - Prime and Backup
July ll LMS #l - Prime and Backup

Friday CCFF Training Exercise - Prime
July 12 (Suited)

INS #l - Prime

Monday CMS #l - Prime and Backup
July 15 LMS #l - Prime and Backup



/,

FOR i1 .RU iUSF.O ILY
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Third Manned Apollo (Mission E)
Mission Training Summary

As of July "_5_ 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN

HOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 45 + 00 45 + O0 43 + O0 43 + 00 39 + 00 38 + O0

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

SECS 19 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00
CM Simulators

CMS 160 48 + 30 i12 + 05 53 + 20 49 + 50 104 + 20 52 + 45

CMPS 60 8 + 30 27 + 45 i + 35 2 + 20 26 + 15 i + 00
NR Evaluator i0 7 + 00 1 + 30

CM Hybrid (MIT) i0 4 + O0
DCPS 15

RDS i0 8 + 00 8 + O0 8 + 00 8 + 00

Sim Brief 50 18 + 00 24 + 00 13 + 50 15 + 15 22 + 40 18 + 20

CM Tests (Downey)

O anned Suit Loop 8G&C Funct.

SCS Systems
CCFF 16 3 + 00 3 + 00 3 + 00

Cont. Sys. Inter

Integrated Sys. 16

CSM Tests (KSC)

Egress Tes t/CCFF 8
3 Alt. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Fit. Readiness 8

Countdown Demo 8

Crew Countdown 8
Countdown

LM Sys. Brief.

Communications 9 3 + 00 3 + 00 3 + O0 3 + O0 3 + 00 3 + 00
Control Elec. 9 5 + 00 5 + 00 5 + 00 5 + 00

ECS ii 6 + 00 6 + 00 6 + 00 6 + 00

EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + 00 3 + 00 3 + O0 3 + 00 3 + 00
PGNS. AGS 36 31 + 45 32 + 40 28 + 00 9 + 00

Prop & RCS 12 8 + 00 5 + O0 8 + 00 8 + 00 5 + 00 8 + O0

Radar 9 6 + 00 6 + 00 6 + 00

0
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USE
_ LM Simulators

LMS 125 75 + 50 i + 35 143 + 20 130 + 25 5 + 45 152 + 15

LMPS 60 27 + 25 40 + 20 31 + 30 41 + 15

GAEC Eval (FMES) i0 3 + 00 i0 + 00 6 + 00

LM Hybrid (MIT) i0 2 + 00 2 + 00 2 + 00 2 + 00
TDS 12 i + 00 i + 35 i + 20 2 + 15 2 + 45

Sim. Brief. 50 19 + 50 22 + 45 19 + 25 19 + 05

LM Tests (Bethpage)
AGS/G&C Funct.

CES Funct. - 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in) 8
FEAT (Plugs out) 16
CCFF 16 8 + 00 8 + 00 8 + 00 8 + 00

LM Tests (KSC)

Comb. Systems
3 Aft Cham Runs 16

Mission Sims

CCFF/Egress Test
Flt. Readiness 8

Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 60 53 + 30 33 + 00 53 + 30 53 + 30 35 + 00 53 + 30
Photography 8 3 + 00 3 + 00 2 + 00 3 + 00 3 + 00 3 + 00
Procedures

OCP/TCP 100

O Design/Accep Rev 60Checklist/AOH 50 5 + 00 13 + O0 37 + 00 4 + 00 4 + 00 12 + 00

Rendezvous 20 15 + 00 12 + 00 12 + 00 i0 + 00 7 + 00 15 + 00
EVA IVA 15 i + 30 i + 30 i + 30 i + 30 i + 30

Emer/Abort Rules 40 6 + 00

Flight Plan 50 21 + 00 32 + 00 12 + 00 i0 + 00 ii + 00 14 + 00

Trng. Meetings 30 15 + 30 9 + 00 7 + 00 6 + 00 4 + 00 3 + 00
Team Meetings 60 13 + 00 13 + O0 13 + 00 8 + 00 8 + 00 i0 + 00
Flt. Readiness i0

Stowage 30 17 + 00 i0 + 00 17 + 00 12 + 00 6 + 00 12 + 00
Bench Checks 8 15 + 00 7 + O0 15 + 00 ii + O0 4 + 00 8 + 00

Walkthroughs 32 2 + O0 2 + 00 2 + 00

WIF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + 00
Zero G A/C 15

EMU 12 7 + O0 6 + O0 6 + 30 8 + 00 8 + 00 4 + 00

Egress Trng. 20 4 + 00

S/C Fire Trng. i0
Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00 i0 + 00
LLTV C/O 50 32 + 22 47 + 05 44 + 00 56 + 04

LLTV PROFICIENCY 00 + 25



Mission E Training Accomplished

pay & Date ActiTity

Tuesday CMS - Prime and Backup
July 16 MIT Briefings (Sundance Programs &

Colossus Malfunctions) -
Prime & Backup

Wednesday MIT Briefings
July 17 LM Hybrid - Prime & Backup

CM Hybrid - Lovell

Thursday MIT Briefings
July 18 CM Hybrid - Lovell

Monday Pilots Meeting
_uly 22 Borman - Suit Fit (ILC)

Tuesday Docking Tunnel Demonstration
July 23 Lovell, Anders

Wednesday Docking Tunnel Demonstration -
July 24 Borman

Couch and Hatch Briefings - Borman
Lovell, Anders

CMS - Prime & Backup
LMS -,rPrime
CMPS - Lovell

Thursday CMS - Prime & Backup
July 25 LMS - Prime

Friday CMS - Prime
July 26 LMS - Prime

Monday Survival Training - Perrin AFB
July 29 Borman, Anders, Armstrong, Lovell

Tuesday Survival Training
July 30

Wednesday CMS - Prime & Backup
July 31 LMS - Prime & Backup



t Third Manned Apollo (Mission E)
Mission Training Summary

As of Aug. 17, 1968

ASTRONAUTS BORMAN COLLINS ANDERS ARMSTRONG LOVELL ALDRIN
HOURS

CSM SYS BRIEF

Docking 6
ECS 17 i0 + 00 i0 + 00 i0 + 00 16 + 00 i0 + 00 16 + 00

EPS i0 6 + 00 6 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

G&C Systems 59 45 + 00 45 + 00 43 + 00 43 + 00 39 + 00 38 + 00

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 16 + 00 i0 + 00 16 + 00

COMM i0 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00
CM Simulators

CMS 160 55 + 30 112 + 05 70 + 50 58 + 35 117 + 50 61 + 45

CMPS 60 8 + 30 27 + 45 4 + 05 2 + 20 40 + 00 13 + 15

Nil Evaluator i0 7 + 00 I + 30

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 3 + 00 2 + 00

RDS i0 8 + 00 8 + 00 8 + 00 8 + 00

Sim Brief 50 18 + 00 24 + 00 13 + 50 15 + 15 22 + 40 18 + 20

CM Tests (Downey)

Manned Suit Loop 8

I unct.Systems
CCFF 16 3 + 00 3 + 00 3 + 00

Cont. Sys. Inter

Integrated Sys. 16 20 + 00 41 + 00 20 + 00 32 + 00 24 + 00
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Cham Runs 8

Test (Plugs In)

Test (Plugs out)

Docking Inter
Fit. Readiness 8
Countdown Demo 8

Crew Countdown 8

Coun tdown

LM Sys. Brief.

Communications 9 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Control Elec. 9 5 + 00 5 + O0 5 + 00 5 + O0

ECS ii 6 + 00 6 + 00 6 + 00 6 + 00
EPS 7 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 7 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

PGNS. AGS 36 33 + 45 34 + 40 30 + 00 9 + 00

Prop & RCS 12 8 + 00 5 + 00 8 + 00 8 + 00 5 + 00 8 + 00
Radar 9 6 + 00 6 + 00 6 + 00



l_ulators 125 82 + i0 i + 35 149 + 45 130 + 25 5 + 45 152 + 15

LMPS 60 27 + 25 40 + 20 31 + 30 41 + 15

GAEC Eval (FMES) i0 3 + 00 i0 + 00 6 + 00

LM Hybrid (MIT) i0 2 + 00 2 + 00 2 + 00 2 + 00
TDS 12 i + 00 i + 35 i + 20 2 + 15 2 + 45

Sim. Brief. 50 19 + 50 22 + 45 19 + 25 19 + 05

LM Tests (Bethpage)

AGS/G&C Funct.

CES Funct. - 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16 8 + 00 8 + 00 8 + 00 8 + 00

LM Tests (KSC)

Comb. Sys tems
3 Aft Cham Runs 16

Mission Sims

CCFF/Egress Test
Fit. Readiness 8

Veh. Closeout 8

L/V Sys. Brief. 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 60 53 + 30 33 + 00 53 + 30 53 + 30 35 + 00 53 + 30

Photography 8 3 + 00 3 + 00 2 + 00 3 + 00 3 + 00 3 + 00
Procedures

OCP/TCP i00

ign/Accep Rev 60
cklist/AOH 50 5 + 00 13 + 00 37 + 00 4 + 00 4 + 00 12 + 00
dezvous 20 15 + 00 12 + 00 12 + 00 i0 + 00 7 + 00 15 + 00

EVA/IVA 15 i + 30 i + 30 i + 30 i + 30 i + 30

Emer/Abort Rules 40 6 + 00

Flight Plan 50 21 + 00 32 + 00 12 +°00 i0 + 00 ii + 00 14 + 00

Trng. Meetings 30 18 + 00 9 + 00 8 + 00 6 + 00 5 + 00 3 + 00

Team Meetings 60 13 + 00 13 + 00 13 + 00 8 + 00 8 + 00 i0 + 00
Fit. Readiness i0

Stowage 30 17 + 00 i0 + 00 17 + 00 12 + 00 6 + 00 12 + 00
Bench Checks 8 15 + 00 7 + 00 15 + 00 ii + 00 4 + 00 8 + 00

Walkthroughs 32 5 + 20 5 + 20 2 + 30 2 + 00
WIF & Scuba 76 16 + 00 44 + 00 45 + 35 44 + 00 44 + 00 44 + 00

Zero G A/C 15
EMU 12 7 + 00 6 + 00 6 + 30 8 + 00 8 + 00 4 + 00

Egress Trng. 20 4 + 00

S/C Fire Trng. i0
Planetarium 20 i0 + 00 I0 + 00 6 + 30 i0 + 00 I0 + 00 i0 + 00
LLTV C/O 50 32 + 22 47 + 05 44 + 00 56 + 04

LLTV PROFICIENCY 00 + 25



- - FORNASAfl TEEEAI.USE
Q MISSION E

TRAINING ACCOMPLISHED

AUGUST 1-17, 1968

DAY & DATE ACTIVITY
,,,4 J J , ,, , ,

Thursday CMS #l -Lovell, Armstrong_ Anders 3 Brand
August 1 LMS #l - Borman, Anders

Friday CMS _l- Lovell_ Anders_ Aldrin
August 2 LMS _l - Bormau_ Anders

Sunday MIT Space Navigator - Lovell_ Aldrin
August 4

Monday Pilots Meeting
August 5 MIT - G&N Briefing - Lovell, Aldrin

EVA PLSS doff/don Exer. - Borman_ Anders
Armstrong

Tuesday EVA PLSS M/U Exer - Bormau, Armstrong_ Anders
August 6 AGS System Review - Borman, Anders, Armstrong

CMPS - Aldrin, Lovell

@ Wednesday CM8 _l - Borman_ Lovell_ Anders 3 ArmstrongAugust 7 LMS Bormau_ Anders
CMPS - Lovell, Aldrin

Thursday CMS #l - Bormau, Lovell_ Aldrin
August 8 LMS #i - Bormau, Anders

CMPS - Lovell, Aldrln

Friday CMS #l - Armstrong_ Aldrin
August 9 LMS #l - Bormau

CMPS - Aldring

Saturday & Sunday 104 Integrated (Plugs In) - B/U
August 10-11

Monday CMPS - Aldrin
August 12

Tuesday DCPS - Lovell
August 13 CMPS - Lovell

Suit Fits - Anders

Wednesday 104 Integrated te_t_ Plugs Out (hold) - B/U
August 14 Systems Briefing (SEQ.) - B/U

DCPS - Borman

CMPS - LovellCMS #l - Prime (suited)



MISSION E (continued)

DAY & DATE ACTIVITY

Thursday 104 Integrated_ Plugs Out_(hold) - B/U
August 15 ECS System_ Briefing- B/U

Suit Fit - Levmll
CMPS - Anders
DCPS - Bormau

CNS #l - Anders

Friday 104 Integrated_Plugs Out _ B/U
August 16' CMS _#l - Prime

EPS Briefing - HalSe

Saturday 104 Integrated_ Plugs Out - B/U
August 1T



FORNASAIHTERNAI.USE

_" MISSION_E REPLACEMENT CREWMAN
i

i #6TRAI_ZNGACCOMPL!S_ED
J_NUARY i, 1967 toAUGUST 17, 1968

LM SYSTEMS B_IEFINGS HOURS

Comm 8 + O0
CES 12 + 00
ECS ll + 00
EPS 6 + O0
Inst. 4 + O0
PGNS/AGS 18+ O0
Prop & RCS 9 + O0
Radar 6 + O0

SIMULATORS
J J _ L r

LMS 88 + 3O

MISCELLANEOUS

G&N Programs (LM) 20 + 00
Training Mtgs. 5 + 00
Team Mtgs. 7 + O0

Stowage (LM} 9 + O0Bench Checks (LM) 7 + O0
i "g" Walkthroughs (LM) i0 + O0
WIF C/0 (Scuba) Complete
Planetarium

Zero "g" A/C

Followed LM-3 _/C at GAEC to present. Re-wrote TCP's for altitude
chamber.

CSM SYSTEMS BRIEFINGS

Seq 6 + 00
ECS 6 + 00

EPS 3 +39

c_ _ES_S(DOW_EY) 24 +O0
Plugs Out

/



Q
SECOND MANNED APOLLO (MISSION Cv)
TRAINING SUMMARY

AS OF SEPT. i, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE
HOURS

CSM SYS BRIEF

ECS 17 20 + O0 20 + O0 20 + O0 i0 + 00 26 + 00 16 + O0

EPS i0 6 + O0 9 + 00 15 + 00 6 + O0 9 + 00 8 + 30

G&C Systems 59 45 + O0 39 + O0 45 + O0 43 + O0 38 + 00
Prop & RCS 19 12 + O0 12 + O0 12 + 00 12 + O0 12 + 00

SECS 19 i0 + O0 i0 + O0 i0 + O0 16 + O0 16 + 00 6 + O0
SIMULATORS

CMS 200 67 + 30 134 + 20 88 + 50 64 + 35 71 + 45 14 + 00
CMPS 60 8 + 30 40 + 00 4 + 05 4 + 20 13 + 15

NR Evaluator i0 1 + 30

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 4 + 30 3 + 30 1 + 30

Sim Brief 60 19 + O0 23 + 40 14 + 50 16 + 15 19 + 20

CM TESTS (DOWNEY)

Manned Suit Loop 8
G&C Funct.

Systems
16

Cont. Sys. Inter

Integrated Sys. 16 20 + 00 32 + 00 41 + 00 20 + 00 24 + 00 24 + 00

CSM TEST (KSC)

Egress/Pre-Amb
Aft. Chbr-Amb. 8

Alt. Chbr 2&3 16

Plugs In 8
Plugs Out 8

CDDT (dry)

Flight Readiness
Countdown

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
G&N Programs 40 34 + 00 36 + O0 34 + O0 34 + 00 36 + O0

Photography 8 3 + 00 3 + 00 4 + 00 3 + 00 3 + 00 i + 00
Checklist/AOH 50 6 + O0 7 + O0 41 + 00 5 + O0 15 + 00 3 + 00
Emer/Abort Rules 40

Flight Plan FOP 50 39 + 00 26 + 00 27 + 00 25 + 00 29 + 00 15 + 00
Trng. Mtgs. 30 23 + 00 5 + 00 9 + 00 6 + 00 5 + 00
Team Meetings 60 16 + 00 Ii + 00 16 + O0 ii + O0 13 + 00 3 + 00
Flt. Readiness i0

Stowage 30 20 + 00 6 + 00 20 + 00 12 + 00 12 + 00

Bench Checks 8 15 + 00 4 + 00 15 + 00 ii + 00 8 + 00

rneSS Trng 20

Fire Trng 5
etarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00

FORNASAIH E H LIN[Y



SECOND NANNED APOLLOMISSION C ' TRAINING

AUGUST 17 - SEPT. l, 1968

DAY & DATE ACTIVITY

Monday Pilot Meeting - All
August 19 Comm. System Review

Tuesday Suit Fit - Armstrong
August 20 EPS System Review

Wednesday CNS#l - Lovell, Anders
August 21 Camera Review

Checklist Review
Suit Fit - Haise

Thursday CM 103 Test Review - Borman
August 22 Suit Fit - Aldrin

CMS #l 9 Anders_ Armstrong., Lovell, Haise

Friday CMS#l - Lovell_ Anders_ Armstrong_ Haise
August 23 CMPS - Armstrong

Training Review - Borman

SCS Review - Anders

Monday Team Meeting
August 26 ECS System Review

Tuesday ECS Review
August 27

Wednesday CMS #l - P & B/U
August 28 DCPS - P

Thursday CMS#l - P & B/U
August 29

Friday CNS#1 - P & B/U
August 30

FORHASAI TE HALUSEOHtY



" use.y
Verified b_:

kO__ TRAINING SUMMARYAS OF SEPT. 15, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE
HOURS

CSM SYS BRIEF

ECS 17 20 + 00 20 + 00 20 + 00 i0 + 00 26 + 00 16 + 00

EPS i0 6 + 00 9 + O0 15 + 00 6 + 00 9 + 00 8 + 30

G&C Systems 59 45 + 00 39 + 00 45 + 00 43 + 00 38 + 00

Prop & RCS 19 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 16 + 00 16 + 00 6 + 00

COMM i0 6 + 00 6 + 00 8 + 30 6 + 00 6 + 00

SIMULATORS

CMS 200 78 + 45 149 + 45 104 + 15 80 + 40 93 + 35 38 + 20

CMPS 60 8 + 30 44 + 00 4 + 05 6 + 50 15 + 45

NR Evaluator i0 i + 30

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 6 + 30 5 + 30 3 + 30 3 + 00 3 + 00

Sim Brief 60 19 + 00 23 + 40 14 + 50 16 + 15 19 + 20

CM TESTS (DOWNEY)

Manned Suit Loop 8
G&C Funct.

SCS Systems
CCFF 16

_g Sys. Interrated Sys. 16 20 + 00 32 + 00 41 + 00 20 + 00 24 + 00 24 + 00
CSM TEST (KSC)

Egress/Pre-Amb 2 + 15 2 + 15 2 + 15 2 + 05 2 + 05 2 + 05
Aft. Chbr-Amb. 8 12 + 00 12 + 00 12 + 00 9 + 00 9 + 00 9 + 00

Aft. Chbr 2&3 16

Plugs In 8

Plugs Out 8

CDDT (dry)

Flight Readiness
Countdown

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 40 34 + 00 36 + 00 34 + 00 34 + 00 36 + 00

Photography 8 3 + 00 3 + 00 8 + 00 3 + 00 3 + 00 5 + 00
Checklist/AOH 50 6 + 00 7 + 00 41 + 00 5 + 00 15 + 00 3 + 00

Emer/Abort Rules 40 5 + 00 5 + 00

Flight Plan,FOP,DATA PRIOR 50 51 + 00 41 + 00 30 + 00 40 + 00 44 + 00 18 + 00
Trng. Mtgs. 30 23 + O0 5 + O0 9 + O0 6 + O0 5 + O0

Team Meetings 60 16 + 00 ll + 00 16 + 00 ii + 00 13 + 00 3 + 00
Flt. Readiness i0

Stowage 30 21 + 00 7 + O0 21 + 00 13 + 00 13 + 00 i + 00
Bench Checks 8 15 + 00 4 + 00 15 + 00 ii + 00 8 + 00

Egress Trng 20
S/C Fire Trng 5
Planetarium 20 i0 + 00 i0 + 00 6 + 30 10 + 00 i0 + 00

_TCP 8 + 00 i + 00 i + 00 i + 00 i + 00 i • 00



DAY & DATE ACTIVITY

Monday Trajectory Briefings (MPAD) - All
September 2 -...._

Tuesday Trajectory Briefings (MPAD) - All
September 3

Wednesday CMS _l - All except Armstrong
September 4 CMPS - Lovell

Thursday CMS _l - Lovell, Anders_ Aldrin, Haise
September 5 CMPS - Lovell

Comm. Brief - Anders

Friday CM_ _l - All
September 6 CMPS - Armstrong, Aldrin

Saturday DCPS - All except Haise
September 7

Sunday Pre-Amb. Egress
September 8 and A_b. Test Brief - All

Monday CM_ _3 - All
September 9 Hatch Brief - All

Stowage Brief - All

Tuesday CNS _3 - B/U
September lO A_Ab. Test - Prime (scrubbed)

_Tednesday CM_ _3 - B/U (1/2 day due to simulator prob. )
September ll Arab.Test - Prime

Thursday CM_ _3 - Prime (1/2 day due to sim. prob.)
September 12 Amb. Test - B/U

Friday Data Priority - All except Anders and Haise
September 13 Photo Review - Anders & Haise

T! IfMission Rules -

Saturday Data Priority - All
September 14 Landing Sites - Anders_ Haise



Verified by: SECOND MANNED APOLLO (MISSION C')TRAINING SUMMARY

AS OF SEPT. 30, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE

HOURS

CSM SYS BRIEF

ECS 17 20 + 00 20 + 00 20 + 00 i0 + 00 26 + 00 16 + 00

EPS l0 6 + 00 9 + 00 15 + 00 6 + 00 9 + 00 8 + 30
G&C Systems 59 48 + 30 42 + 30 48 + 30 43 + 00 38 + 00

Prop & RCS 19 19 + 00 19 + 00 19 + 00 19 + 30 16 + 00 7 + 30
SECS 19 16 + 00 14 + 30 16 + 00 22 + 00 22 + 00 12 + 00
COMM i0 6 + 00 6 + 00 17 + 30 6 + 00 6 + 00 9 + 00

SIMULATORS
CMS 200 105 + 20 178 + 40 136 + 15 103 + 20 121 + 15 66 + 30
CMPS 60 14 + O0 45 + 30 4 + 05 9 + 50 15 + 45

NR Evaluator i0 1 + 30 8 + i0

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 6 + 30 5 + 30 3 + 30 3 + 00 3 + 00

CERTRIFUGE 8

Sim Brief 60 19 + 00 23 + 40 14 + 50 16 + 15 19 + 20

CM TESTS (DOWNEY)

Cont. Sys. Inter

jm_egrated Sys. 16 20 + 00 32 + 00 41 + 00 20 + 00 24 + 00 24 + 00
CSI_PE ST (KSC)

Egress/Pre-Amb 2 + 15 2 + 15 2 + 15 3 + 05 3 + 05 3 + 05

Alt. Chbr-Amb. 8 12 + 00 12 + 00 12 + 00 9 + 00 9 + 00 9 + 00

Alt. Chbr 2&3 8 13 + 15 13 + 15 13 + 15 ii + 30 Ii + 30 ii + 30

Plugs In
CDDT (dry) 8

Flight Readiness 8
Countdown 8

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 12 + 00 12 + 00 12 + 00 12 + 00 12 + 00

G&N Programs 40 46 + 30 46 + 30 37 + 30 46 + 30 46 + 30 3 + 30

Photography 8 3 + 00 3 + 00 8 + 00 3 + 00 3 + 00 7 + 00
Checklist/AOH i00 15 + 00 19 + 00 55 + 00 i0 + 00 21 + 00 13 + 00

Emer/Abort Rules 80 13 + 00 13 + 00

Flight Plan, FOP ,DATA
PRIOR i00 52 + 00 42 + 00 31 + 00 51 + 00 55 + 30 22 + 30

Trng. Mtgs. 30 25 + 00 5 + 00 9 + 00 6 + 00 5 + 00

Team Meetings 60 17 + 15 12 + 15 17 + 15 12 + 15 14 + 15 4 + 15
Flt. Readiness i0

Stowage 30 21 + 00 7 + 00 21 + 00 13 + 00 13 + 00 i + 00
Bench Checks 8 15 + 00 4 + 00 15 + 00 ii + 00 8 + 00
Egress Trng 20

S/C Fire Trng 5
Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00
OCP/TCP 20 16 + 00 6 + 00 7 + 00 4 + 30 4 + 30 5 + 30

B 4 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00



m OLU)8 (c') TmmnNG
ACCOMPLISHED SEPTEMBER 16 - OCTOBER i, 1968

ACTIVITY Borman Lovell Anders Armstrong Aldrin Haise

SIMULATION

CMB _3, CMS_l 26+35 28+55 32+00 22+40 27+40 28+10
CMPS 5+30 4+30 3+00
MEI03 8+10
Egress (KSC) l+00 I+00 i+00

TOTAL 32+05 30+25 32+00 34.50 28+40 29+10

s/c
Aft. Test Br. 13+15 13+15 13+15 11+30 11+30 11+30
Hardware Cks. 4+00 4+00 4+00 3+30 3+30 3+30

i+00 i+00

TOTAL 17+15 18+15 18+15 15+00 15+00 15+00

BRIEFINGS_REVIEWS

Data Priority(aborts) I0+00 I0+00 3+00

G&N Programs (MIT) 12+30 12+30 3+30 12+30 12+30 3+30Seq. Reviews 6+00 4+30 6+00 6+00 6+00 6+00
Prop. Review _+00 7+00 7+00 _.30 4+00 7+390
G&C Review 3+30 3+30 3+30

Comm (Rules) 9+00 9+00
Camera/Photo 2+00
*Procedures 9+00 12+00 14+00 5+00 6+00 lO+00
Team l+15 l+15 l+15 l+15 l+15 l+15
Training l+00
O/B Dump Sys 0+30
Pad Updates l+00 l+00 l+O0 l+00 l+00 0+30
Gas Anal. Sys. 0+15 0+15

TOTAL 41+15 41+45 46+00 43+15 40+45 44+00
SUM TOTAL 90+35 90+25 93+15 93+05 84+25 88+10

*Summary does not account for:
Some proc/time line reviews (evening)
G&CD optics sim. use (Lovell, Aldrin)
CMS _lH.V. entry C.O. (Lovell)
LMS use (Armstrong, Aldrin)
Mgt. Reviews (particularly Borman)
non/blk & sq. items



' NASA O tLY
SECOND MANNED APOLLOMISSION C ' TRAINING

SF3rfEMBER16 - OCTOBER l, 1968

DAY & DATE ACTIVITY
\

Monday CMS 63 - All
September 16 Seq. Review - All

Egress Exercise - B/U
Team Mtg - All
Mission Rules Review - All

Tuesday CMS 63 - All
September 17 Seqo Review - All

Pre-Alt. Test Safety Brief - Borman

C/L & Mission Rules Review - All
except Lovell

Wednesday CMS 63 - All
September 18 Pre-Alt. Test Safety Brief - All exc. Borman

C_L Review - Lovell, Anders
O/B Dump Sys. Brief, - Anders, Haise

Thursday CMS 63 - All

September 19 C/L Review - All
Friday Alt. Chamber - Prime
September 20 Data Priority Mtg (Aborts) - B/U

Camera Brief - Haise

Saturday LMS _l - Armstrong
September 21 CMS _l - Lovell

CMPS - Borman_ Lovell

Sunday Alt. Chamber - B/U
September 22

Monday CNS _3 - All
September 23 Propulsion Review - Armstrong, Haise

Procedures Review - All, exc. Aldrin

Tuesday CNS _3 - All
September 24 Propulsion Review - All

Wednesday CMS_3 - All
September 25 LMS_2 - Armstrong, Aldrin

Propulsion Review - Prime

Thursday CNS _3 - All exc. Borman, Armstrong
September 26 CMPS - Borman, Armstrong

LMS_ - AldrinProcedures Review - Lovell, Anders

/

 ASAhT[i i AL ONLY



Q SEPTEMBER 16 - OCTOBER i, 1968
Friday G&N Programs Review (MIT) - All exc. Anders & Haise
September 27 Pad updates - All

Comm, Review -Anders_ Haise
Gas Analyzer Review - Anders_ Haise

Saturday G&N Programs Review - All
September 28

J. J. Van Bockel

@

@



!

Monday_ Sept. 30

CMPS - 0800-1000-Borman

CMS_l - lO00-1330-Prime
1330-1700-B/U

G&N Review (Rm. 396) 1400-1730-Prime
ME 103 - Armsgrong

Tuesday; Oct. 1

CMPS - 0800-1000-Lovell
CMS _l - 1000-1330-Prime

1330-1700-B/U
G&N Review (Rm. 396) 0830-1200-B/U
C/L Review (Room 396) 1400-1800
ME 103- Borman

Wednesday; Oct. 2

CMPS - 0800-1000-Armstrong
CMS#i - IO00-1330-B/U

1330-1700-Prime
SCS Review (Pan.396)
0830-1200-Prime

1400-1730-Backup

Thursday; Oct. 3

MocknlpStowage Exercise (MSC _2) _!lsuited
0800-Prime1300-B/U

SCS Review (Pal.396)
0900-B/U1300-Prime

Sat. 5 abort Mtg. (Rm. 383)
1300-1700

Friday; October 4

Survival Equip. Brief (Bldg. 7) 0800-All
Egress (Tank) 5L Suits - Bldg. 260 - B/U
Photo/TV Review - 0900 - Anders Office
Malf. Review - 1330 - Anders Office
CMPS - 0900-1200-Lovell

1300-1600-Borman
DCPS 0900-1100-Borman

1300-1500-Lovell

Saturday; Oct. 5

Egress (Tank) 5L suits_ 0845 - Prime Bldg. 260

Q



Verified by:__ SECOND MANNED APOLLO (MISSION C')

I TRAINING SUMMARY
AS OF OCT. 15, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE

HOURS

CSM SYS BRIEF

ECS 17 20 + 00 20 + 00 20 + 00 i0 + 00 26 + 00 16 + 00

EPS i0 6 + 00 9 + 00 15 + 00 6 + 00 9 + 00 8 + 30

G&C Systems 59 48 + 30 50 + 15 52 + 30 49 + 45 49 + 00 ii + 00

Prop & RCS 19 19 + O0 19 + O0 19 + 00 19 + 30 16 + 00 7 + 30
SECS 19 16 + O0 14 + 30 16 + 00 22 + 00 22 + 00 12 + 00

COMM i0 6 + 00 6 + 00 17 + 30 6 + 00 6 + 00 9 + 00

SIMULATORS

CMS 200 129 + 30 205 + 20 164 + 20 127 + 35 151 + 25 96 + 25

CMPS 60 15 + 00 40 + 00 4 + 05 9 + 50 17 +$5
NR Evaluator i0 5 + 30 i + 30 8 + i0

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 8 + 45 6 + 30 3 + 30 3 + 00 3 + 00

CERTRIFUGE 8

Sim Brief 60 19 + 00 23 + 40 14 + 50 16 + 15 19 + 20

CM TESTS (DOWNEY)

Cont. Sys. Inter

Integrated Sys. 16 20 + 00 32 . 00 41 + 00 20 + 00 24 + 00 24 + 00

Q TEST (KSC)iress/Pre-Amb 2 + 15 2 + 15 2 + 15 3 + 05 3 + 05 3 + 05
Aft. Chbr-Amb. 8 12 + O0 12 + 00 12 + 00 9 + 00 9 + O0 9 + O0

Alt. Chbr 2&3 8 13 + 15 13 + 15 13 + 15 ii + 30 ii + 30 ii + 30

Plugs In

CDDT (dry) 8

Flight Readiness 8
Countdown 8

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 17 + O0 17 + 00 17 + 00 17 + 00 17 + 00 5 + 00

G&N Programs 40 46 + 30 46 + 30 37 + 30 46 + 30 46 + 30 3 + 30

Photography 8 3 + 00 3 + 00 i0 + 00 3 + 00 3 + 00 9 + 00
Checklist/AOH I00 21 + 00 27 + O0 64 + O0 14 + 00 28 + 00 18 + O0

Emer/Abort Rules 80 4 + 00 i + 00 15 + 00 i + 00 i + 00 i + 00

Flight Plan,FOP,DATA

PRIOR, LANDMARKS i00 64 + 00 53 + 00 43 + 00 63 + 00 62 + @0 35 + 00

Trng. Mtgs. 30 28 + 00 6 + 00 i0 + 00 7 + 00 6 + 00 2 + 00

Team Meetings 60 19 + 15 14 + 15 19 + 15 14 + 15 16 + 15 6 + 15
Flt. Readiness i0

Stowage 30 23 + 00 9 + 00 23 + 00 15 + 00 15 + 00 3 + 00
Bench Checks 8 15 + 00 4 + 00 15 + 00 ii + 00 8 + 00

Egress Trng (inc. pad) 20 5 + O0 5 + 00 5 + 00 5 + 00 5 + O0 5 + 00

S/C Fire Trng 5 4 + 00 4 + 00 4 + 00 3 + 00 3 + 00 3 + 00
Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00

OCP/TCP 20 16 + O0 6 + 00 7 + 00 4 + 30 4 + 30 5 + 30
4 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

cal



/

Q SECONDMANNED APOLLOMISSION C' TRAINING

OCTOBER 1-15, 1968

DAY & DATE ACTIVITY ,

Tuesday CMS #i - All (exc. Armstrong)
October i G&N Systems Review - All

ME-103 - Borman
CMPS - Lovell

Wednesday CMS #l - All (exc. Borman)
October 2 SCS Systems Review - All

CMPS - Aldrin

Thursday SCS Review - All (exc. Borman)
October 3 M/U Stowage Exercise - All

Saturn V Abort Mtg. - Borman

Friday Survival Briefing
October 4 Egress (Tank) - B/U'

DCPS - Borman_ Lovell
CMPS - Bornmn_ Lovell
Photography Review - Anders_ Haise

Lunar Landmarks Review - Anders, Haise
Saturday Egress (Tank) - Prime
October 5 LMS #l - Armstrong

Monday CMS #3 - All (exc. Lovell)
October 7 Flight Plan Review

Tuesday CMS #3 - All
October 8 Flight Plan Review - Prime

S-IVB Review - B/U

Wednesday CMS #3 - All
October 9 LMS #2 - Aldrin

S-IVBReview - Prime

Lunar T/L - All

Thursday CMS #3 - All (exc. Armstrong)
October i0 C/L Review - All

Friday Mission C Launch
October ll

Monday CMS #3 - All

October 14 Team Mt_-._-_&l
Procedures Review - All

Tuesday CMS #3 - All
October 15 Fire Training - Prime

Pre-Pad E_ress - All



¢

Verified by:r__ SECOND MANNED APOLLO (MISSION C')
TRAINING SUMMARY

AS OF NOVEMBER 2, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE
HOURS

CSM SYS BRIEF

ECS 17 20 + 00 20 + 00 20 + 00 i0 + 00 26 + 00 16 + O0

EPS i0 6 + 00 9 + 00 15 + 00 6 + 00 9 + 00 8 + 30

G&C Systems 59 54 + 30 50 + 15 52 + 30 49 + 55 49 + 00 ii + 00

Prop & RCS 19 19 + 00 19 + 00 19 + 00 19 + 30 16 + 00 7 + 30
SECS 19 21 + 00 19 + 30 21 + O0 22 + 00 22 + 00 12 + 00
COMM i0 6 + 00 6 + 00 23 + 30 6 + 00 6 + 00 15 + 00

SIMULATORS

CMS 200 i47 + 35 229 + 35 183 + 25 155 + 50 187 + 25 124 + 35

CMPS 60 15 + 00 40 + 00 4 + 05 9 + 50 17 + 43

NR Evaluator i0 5 + 30 i + 30 8 + i0

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 ll + 00 9 + 30 6 + 30 3 + O0 3 + 00

CENTRIFUGE 8 8 + 00 4 + 00 4 + 00 8 + 00 4 + 00 4 + 00

Sim Brief 60 19 + 00 23 + 40 14 + 50 16 + 15 19 + 20

G&CD Nay. Eval. 12 + 00 6 + 00

CM TESTS (DOWNEY)
Cont. Sys. Inter
IntegratedSys. 16 20 + 00 32 + 00 41 + O0 20 + O0 24 + O0 24 + 00

:ST (KSC)

/Pre-Amb 2 2 + 15 2 + 15 2 + 15 3 + 05 3 + 05 3 + 05

t. Chbr-Amb. 8 12 + 00 12 + 00 12 + 00 9 + 00 9 + 00 9 + 00

Alt. Chbr 2&3 8 13 + 15 13 + 15 13 + 15 ii + 30 ii + 30 ii + 30

Plugs In

Flight Readiness 8

CDDT (dry) 8
Countdown 8

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 17 + 00 17 + 00 17 + 00 17 + 00 17 + 00 5 + 00

G&N Programs 40 46 + 30 46 + 30 37 + 30 46 + 30 46 + 30 3 + 30

Photography 8 3 + 00 3 + 00 14 + 00 3 + 00 3 + 00 12 + 00

Checklist/AOH/MALF i00 36 + 00 39 + 00 77 + 00 26 + 00 37 + 00 29 + 00
Emer/Abort/Rules/OPS 80 16 + 00 12 + 00 31 + O0 ii + 00 i0 + 00 ii + O0

Flight Plan, FOP ,DATA

PRIOR, LANDMARKS /

MISSION TECI_, i00 94 + 00 67 + 00 66 + 00 75 + 00 76 + 00 56 + 00

Trng. Mtgs. 30 30 + 00 7 + 00 ii + 00 8 + 00 7 + 00 3 + O0
Team Meetings 60 19 + 15 14 + 15 19 + 15 14 + 15 16 + 15 6 + 15
Flt. Readiness i0

Stowage 30 25 + 30 ll + 30 25 + 30 15 + 00 15 + 00 8 + 00

Bench Checks 8 15 + 00 4 + O0 15 + 00 ii + 00 8 + 00

Egress Trng (inc. pad) 20 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00

S/C Fire Trng 5 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00
Planetarium 20 i0 + 00 i0 + 00 6 + 30 I0 + 00 l0 + O0

20 16 + 00 6 + 00 7 + 00 4 + 30 4 + 30 5 + 30

4 4 + 00 4 + O0 4 + 00 4 + 00 4 + 00
al



SECOND MANNED APOLLO (C ') TRAININGOCTOBER 16 - NOVEMBER 2_ 1968

DAY & DATE ACTIVITY

Wednesday CMS _3 - All
October 16 LMS #2 - Armstrong, Aldrin

Data Priority - Borman

Thursday CMS _3 - B/U
October 17 SCS Review - Borman

Landmarks/Targets - CMP's and LMP 's
Data Priority - Borman, Armstrong
LMS _2 - Armstrong

Friday Burn Test Review - All
October 18 Procedures Review - All

Mission Rules Review - All
Landmarks - LMP 's

Saturday Mission Rules - CDR's & CMP's
October 19 Systems Ops Review - LMP's

Lunar Maps - CMP's

Monday CMS_3 - Prime
October 21 Pilot Mtg - B/U

Tuesday Pad Egress Walkthrus - All
October 22 Fire Training - Prime _

Slide Wire Training- All
CCFF - Prime

Wednesday Pad Egress Demo - All
October 23 CMS _3 - B/U-

Reentry Proc. Review - Prime
Landmarks/Targets - All

Thursday CMS#3 - All

October 24 Reentry Procedures Review - B/U
Pad Egress Debriefing - All

Friday CMS _3 (Launch Sim) - B/U
October 25 Gulf Egress - Prime

Nay. Eval. - Lovell

Saturday DCPS - Prime

October 26 Gulf Egress - B/U
Landmarks - LMP 's

0



SECONDMANNEDAPOLLO(C')TRAINING
DAY & DATE ACTIVITY

Sunday Suit Fit - Haise
October 27 Mgt. debriefing - Borman

Monday Follow-On Crews debrief - All
October 28

Tuesday Onboard Data & C/L Review - All
October29 MissionC' Review- Borman

Wednesday CMS _3 (TLI Sim)'- All
October 30 LMS _2 - Armstrong

Procedures Review - All

Thursday CMS _3 - CMP's
October 31 Systems Debriefing - LMP's

Centrifuge - CDR's
TV &Photo - LMP's

Friday Centrifuge - All
November _i Photo Review - LMP's

Systems Review - Anders



_ Verified by: __ SECOND MANNED APOLLO (MISSION C')TRAINING SUMMARY

AS OF NOVEMBER 18, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE

HOURS

CSM SYS BRIEF

ECS 17 20 + 00 20 + 00 21 + 00 i0 + 00 26 + 00 16 + 00

EPS i0 6 + 00 9 + 00 15 + 00 6 + 00 9 + 00 8 + 30

G&C Systems 59 54 + 30 50 + 15 52 + 30 49 + 55 49 + 00 ii + 00

Prop & RCS 19 19 + 00 19 + 00 19 + 00 19 + 30 16 + 00 7 + 30
SECS 19 21 + 00 14 + 30 21 + 00 22 + 00 22 + 00 12 + 00

COMM I0 6 + 00 6 + O0 23 + 30 6 + 00 6 + 00 15 + 00

SIMULATORS

CMS 200 173 + 05 255 + 05 213 + 15 177 + 00 209 + 45 150 + 20

CMPS 60 15 + 00 40 + 00 4 + 05 9 + 50 17 + 43

NR Evaluator i0 5 + 30 i + 30 8 + i0

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 14 + 00 12 + 30 9 + 30 5 + 20 5 + 20 2 + 20
CERTRIFUGE 8 8 + 00 4 + 00 4 + 00 8 + 00 4 + 00 4 + 00

Sim Brief 60 20 + 00 24 + 40 15 + 50 17 + 15 20 + 20 2 + 00

G&CD Nav. Eval. 12 + 00 6 + 00

STS (DOWNEY)

• Sys. Inter

rated Sys. 16 20 + 00 32 + 00 41 + 00 20 + 00 24 + 00 24 + 00
CSM TEST (KSC)

Egress/Pre-Amb 2 2 + 15 2 + 15 2 + 15 3 + 05 3 + 05 3 + 05
Aft. Chbr-Amb. 8 12 + 00 12 + 00 12 + 00 9 + 00 9 + 00 9 + 00

Aft. Chbr 2&3 8 13 + 15 13 + 15 13 + 15 ii + 30 ii + 30 ii + 30

Plugs In

Flight Readiness 8

CDDT (dry) 8
Countdown

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 17 + 00 17 + O0 17 + 00 17 + 00 17 + 00 5 + 00

G&N Programs 40 46 + 30 46 + 30 37 + 30 46 + 30 46 + 30 3 + 30

Photography 8 3 + 00 3 + 00 14 + 00 3 + 00 3 + 00 12 + 00

Checklist/AOH/MALF i00 57 + 00 62 + 00 97 + 00 58 + 00 67 + 00 59 + 00
Emer/Abort/Rules/OPS 80 16 + 00 12 + 00 44 + 00 iI + 00 i0 + 00 22 + 00

Flight Plan, FOP,DATA
PRIOR, LANDMARKS/
MISSION TECH i00 ii0 + 00 87 + 00 70 + 00 91 + 00 96 + 00 60 + 00

Trng. Mtgs. 30 34 + 00 9 + 00 12 + 00 9 + 00 8 + 00 4 + 00

Team Meetings 60 20 + 15 15 + 15 20 + 15 15 + 15 17 + 15 7 + 15
Fit. Readiness I0

Stowage 30 28 + 30 15 + 00 30 + 00 18 + 00 18 + 00 ii + 00
Bench Checks 8 15 + 00 4 + 00 15 + 00 ii + 00 8 + 00

ss Trng (inc. pad) 20 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00

Fire Trng 5 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00
etarium 20 i0 + O0 i0 + O0 6 + 30 i0 + O0 i0 + O0
TCP 20 16 + O0 6 + O0 7 + O0 4 + 30 4 + 30 5 + 30

PGA 4 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
Medical
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_, NOVEMBER 3-15, 1968 :

DAY &':DAT ,' ITY .....

Monday , CMS ,_3 ( TLi'Sim,), '.',_ '0'
November 4 G&€ Malfunctions' Review, , _',,

Novemb_er5' ,_,-ii, G&C ,F_'l,fund_{6ns Review "' "
, .....  eam,:Mtg. , ,. "'

Lunar 7I_ndmarks/TargetsRe@Jew _:,,

v ,_ We_e,sday _'''_ ':. ): CMS:#3':., (,LOI,'/T_: 'Sire) ' " , ' ,
, November6 ,' ' 1 _, G&C :N_i_etions Review ':"

•/" '._ " C_edk_'ist" Review ,'

,, " ,': ,ECS Redugdant iScnsors "', B f__rie_in_,

Lunar T_get's Neview '

Thursda) " :_ '""',.., Mission T'6ehnTques,:Review'(Lunar,,,Orbit),
November 7 ,,_. C_$_#3 (_'i_;) '" '" "

, - ,",.',, 'Cam Bra:cke%' fit check (S/C) ,'-

FridaYNovember_R, ', _',' " Missi°_ Tec_ni'q_el Review (Nav i°n) ""systoe_s Ne',_,.ew'.... _.. , ._u,.- , . _..,,,.1 .,Crew/C6uhh,Check" no stairentry config) _

Saturday DCPS .: . ,: ,,

" November 9]' '" M/U St6w,a_e ,,Exer_ (s_ited) *' '",#_¢] z ' , ,', '

,,'/ '_ , Sunday ' Systems Re_ie,w ' ' ' 1'_' '" ' " "_ '

'." ,' ' Nbve_ber lO 7'), .... ' " .,r, _._, " .... .:

t,, Lunar Proce res Review _ ,,_,,
:!t " Nov_ r " .' .' :.... _'? :_"." "

- .'Tuesday' ,. _ " _ ' CMS#3 ':"' "_',._ ' "
" . . November 12 " Checklist Review, "_ ""

dmar_,_/Targ eW]" '_ _, " ' _"/,, ..... : Lunar Lan _ , et's,Revi ,/* ,*,', .: _<_,

._ ,.. ___n . ., een S' "
L ,_,

,.,,'N_v_mber 13 Reentry Procedures Review _.

._ " _ Checklist Review _., , _ ,_

Thursday 3 (suited) ' , '- .:,....,
November 14 ,, 'i,_,_,., Checklist,Review ,.. '_ _ _ _ 1 __ __

Friday "_,. Mission Techniques Review (Reen%ry,-)o

November 15' S_stems Review : .:,
_ DCPS , ,' _" ,

,,_ Flight ,Cha2t_Review, ...

L'



Verified by: SECOND MANNED APOLLO (MISSION C')

Q TRAINING SUMMARYAS OF December i, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE
HOURS

CSM SYS BRIEF

ECS 17 20 + 00 20 + 00 21 + 00 i0 + 00 26 + 00 16 + 00

EPS i0 6 + 00 9 + 00 15 + 00 6 + 00 9 + 00 8 + 30

G&C Systems 59 54 + 30 50 + 15 52 + 30 49 + 55 49 + 00 ii + O0

Prop & RCS 19 19 + 00 19 + 00 19 + 00 19 + 30 16 + 00 7 + 30
SECS 19 21 + 00 14 + 30 21 + 00 22 + O0 22 + 00 12 + 00

COMM i0 6 + 00 6 + 00 23 + 30 6 + 00 6 + 00 15 . 00

SIMULATORS

CMS 200 185 + 15 269 + 40 226 + 25 200 + 45 233 + 30 174 + 05

CMPS 60 15 + 00 40 + 00 4 + 05 9 + 50 17 + 43

NR Evaluator i0 5 + 30 i + 30 8 + i0

CM Hybrid (MIT) i0 7 + 30 3 + 30
DCPS 15 16 + 40 15 + i0 12 + I0 3 + 30 7 + 50 4 + 50

CERTRIFUGE 8 8 + 00 4 + 00 4 + 00 8 + 50 4 + 00 4 + 00

Sim Brief 60 20 + 00 24 + 40 15 + 50 17 + 15 20 + 20 2 + 00

G&CD Nav. Eval. 12 + 00 8 + 00

CM TESTS (DOWNEY)

Cont. Sys. Inter

J._tegrated Sys. 16 20 + 00 32 + 00 41 + 00 20 + 00 24 + 00 24 + 00

C_ST (KSC)
_ess/Pre-Amb 2 2 + 15 2 + 15 2 + 15 3 + 05 3 + 05 3 + 05
Aft. Chbr-Amb. 8 12 + 00 12 + 00 12 + 00 9 + 00 9 + 00 9 + 00

Aft. Chbr 2&3 8 13 + 15 13 + 15 13 + 15 ii + 30 ii + 30 II + 30

Plugs In

Flight Readiness 8 ii + 30 ii + 30 ii + 30

CDDT (dry) 8
Countdown

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 17 + 00 17 + 00 17 + 00 17 + 00 17 + 00 5 + 00
G&N Programs 40 46 + 30 50 + 00 37 + 30 46 + 30 46 + 30 3 + 30

Photography 8 3 + 00 4 + 00 17 + 00 3 + 00 3 + 00 12 + 00
Checklist/AOH/MALF i00 68 + 00 70 + 00 103 + 00 60 ! 00 72 + 00 61 + 00

Em_r/Abort/Rules/OPS 80 28 + 00 27 + 00 67 + 00 25 + 00 24 + 00 43 + 00

Flight Plan,FOP,DATA
PRIOR, LANDMARKS/
MISSION TECT i00 115 + 00 97 + O0 87 + O0 95 + 00 i00 + 00 77 + 00

Trng. Mtgs. 30 34 + 00 9 + 00 12 + 00 9 + 00 8 + O0 4 + O0

Team Meetings 60 20 + 15 15 + 15 20 + 15 15 + 15 17 + 15 7 + 15_
Flt. Readiness i0

Stowage 30 28 + 30 15 + 00 30 + 00 18 + 00 18 + 00 ii + 00
Bench Checks 8 15 + 00 4 + 00 15 + 00 11 + 00 8 + 00

Egress Trng (inc. pad) 20 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00

S/C Fire Trng 5 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00
Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00

/TCP 20 16 + 00 6 + 00 7 + 00 4 + 30 4 + 30 5 + 304 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Medical 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00



APOLLO 8 CREW TRAINING SLZ94ARY

NOVEMBER 16 - DECEMBER i, 1968

DAY & DATE ACTIVITY

Saturday Medical Briefing - All
November 16 Press Conference - Prime

Landmarks - CMP's and LMP's

Monday #3- B/N
November 18 Flight Readiness Test (Scrubbed) - P

Tuesday CMS _3 - B/U
November 19 Flight Readiness Test - P

Wednesday CMS _3 - B/U
November 20 Camera Utilization - Anders

Checklist Review - P

Pad Egress (Haise - C/O crew)
Press Conference - Anders

Thursday DCPS - B/U (suited)
November 21 Checklist Review - P

Q Friday DCPS -,P (suited)
November 22 Medical Data - B/U

Mission Rules - All

Targets and Checklists - INP's
J

Saturday Medical Data - P
November 23 Photo Review - Lovell

Systems Review - IFfP's

Monday CMS _3 (LOI/TEI) - All
November 25 Entry Procedures Review - All

Targets - LMP's

Tuesday CM8_3"(LO!/TEI)_- All
November 26 Recovery Briefing -'All

Nay. Programs (MIT) - Lovell
Passive Thermal Control

Review - AII_ exc. Lovell

Wednesday ' CMS_3 - All
November 27

Thursday THANKSGIVING
November 28

,Friday G&CD Optics Sim - AldrinNovember 29 Landmarks - Lovell -- Targets - LMP's

Saturday R&R
November 30



Verified by: SECOND MANNED APOLLO (MISSION C')TRAINING SUMMARY

D AS OF December 15, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE

HOURS

CSM SYS BRIEF

ECS 17 21 + 00 21 + 00 22 + 00 ii + O0 27 + 00 17 + 00

EPS i0 7 + 00 i0 + O0 16 + O0 7 + 00 i0 + 00 9 + 30

G&C Systems 59 56 + 30 55 + 00 54 + 30 51 + 55 51 + 00 13 + 00

Prop & RCS 19 20 + 00 20 + 00 20 + 00 20 + 30 17 + 00 8 + 30
SECS 19 22 + 00 15 + 30 22 + 00 23 + 00 23 + 00 13 + 00

COMM i0 7 + 00 7 + 00 24 + 30 7 + 00 7 + 00 16 + 00

SIMULATORS

CMS 200 220 + 25 312 + 15 65 + 45 230 + 55 266 + 40 199 + 05

CMPS 60 15 + O0 40 + 00 4 + 05 9 + 50 17 + 43

NR Evaluator I0 5 + 30 1 + 30 8 + i0

CM Hybrid (MIT) i0 ii + 30 3 + 30
DCPS 15 16 + 40 16 + i0 12 + i0 i0 + 20 ii + 50 4 + 50

CERTRIFUGE 8 8 + 00 4 + 00 4 + 00 8 + 00 4 + 00 4 + 00

Sim Brief 60 21 + 00 25 + 40 16 + 50 18 + 15 21 + 20 3 + 00

G&CD Nav. Eval. 12 + 00 8 + 00

CM TESTS (DOWNEY)

Cont. Sys. Inter

Int_egrated Sys. 16 20 + 00 32 + 00 41 + 00 20 + 00 24 + 00 24 + 00

CSM_T (KSC)

h Eg_ss/Pre-Amb 2 2 + 15 2 + 15 2 + 15 3 + 05 3 + 05 3 + 05
F AIt. Chbr-Amb. 8 12 + 00 12 + 00 12 + 00 9 + 00 9 + 00 9 + 00

Alt. Chbr 2&3 8 13 + 15 13 + 15 13 + 15 ii + 30 Ii + 30 13 + 50

Plugs In

Flight Readiness 8 ii + 30 ii + 30 ii + 30

CDDT (dry) 8 ii + 00 ii + 00 ii + 00 i + 00 2 + 00 5 + 00
Countdown

BRIEFINGS & REVIEWS

L/V Sys. Brief 20 17 + 00 17 + 00 17 + 00 17 + 00 17 + 00 5 + 00

G&N Programs 40 46 + 30 50 + 00 37 + 30 46 + 30 46 + 30 3 + 30

Photography 8 3 + 00 4 + 00 22 + 00 3 + 00 3 + 00 16 + 00

Checklist/AOH/MALF i00 78 + 00 71 + 00 112 + 00 70 + 00 81 + 00 70 + 00
Emer/Abort/Rules/OPS 80 42 + 00 32 + 00 15 + 00 33 + 00 28 + 00 47 + 00

Flight Plan, FOP,DATA
PRIOR, LANDMARKS /
MISSION TECT i00 125 + 00 iii + 00 i00 + 00 104 + 00 113 + 00 90 + 00

Trng. Mtgs. 30 36 + 00 9 + O0 12 + O0 9 + O0 8 + O0 4 + 00

Team Meetings 60 20 + 15 15 + 15 20 + 15 15 + 15 17 + 15 7 + 15
Fit. Readiness l0

Stowage 30 28 + 30 15 + 00 30 + 00 18 + 00 18 + 00 Ii + 00
Bench Checks 8 17 + 00 6 + 00 17 + O0 13 + O0 i0 + 00 2 + 00

Egress Trng. (inc. pad) 20 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00 21 + 00

S/C Fire Trng. 5 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00
Planetarium 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00

_CP 20 16 + 00 6 + 00 7 + 00 4 + 30 4 + 30 5 + 30

4 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

edical Ii + O0 ii + 00 Ii + O0 6 + O0 6 + 00 6 + 00





0 APOLLO 8 cREw TP_INING SU_NARY (DECEMBER1-15,, 1968) PAGE 2
DAY & DATE ACTIVITY_

Saturday CMS _3 - Prime
December 14 Med. Data - Prime

Final Systems Review - All,

Sunday PA0- Prime
"' ,December 15' ',



Verified by: .. SECOND MANNED APOLLO (MISSION C')

AS OF December 21, 1968

ASTRONAUTS BORMAN LOVELL ANDERS ARMSTRONG ALDRIN HAISE
HOURS

_SM SYS BRIEF _,_
ECS _ J2# 17 21 + 00 21 + 00 22 + 00 ii + O0 _£7 + 00 17 + 00

EPS &# i0 7 + 00 i0 + 00 16 + 0_j 7 + 00 i0 + 00 9 + 30

G&C Systems _%_ 59 56 + 30-155 + 15 54 + 30 51 + 55 51 + 00 13 + 00

Prop & RCS _0& 19 20 + 00 20 + 00 20 + 00 __-20 + 30 17 + 00 8 + 30
SECS )_O19 23 + 00 15 + 30 22 + 00 _._23 + 00 23 + 00 13 + 00
COMM $_ i0 7 + 00 7 + 00 24 . 30-- 7 + 00 7 + 00 16 + 00

SIMULATORS

CMS 2¢7_200 229 + 35.-325 + 05 276 + 40 243 + l0 283 + 00 214 + 20

CMPS _? 60 15 + 00 4"0+ 00-- 4 + 05 9 + 50 17 + 43

NR Evaluator J_ i0 5 + 30 i + 30 _I-8 + i0
CM Hybrid (MIT) p_10 ii + 30111 _ ii + 30
DCPS _15 16 + 40 15 + 1011112 + i0 i0 + 20 _7 + 50 4 + 50

CERTRIFUGE _z_8 8 + 00 4 + 00 4 + 00o__--.8 + 00 4 + 00 4 + 00
Sim Brief _0 22 + 0Qf_726 + 40 16 + 50 19 + 15 22 + 20 4 + 00

G&CD Nav. Eval. _ ...._°_12 + 00--_ ' 8 + 00
CM TESTS (DOWNEY)

:_ Sys. Inter

rated Sys. \_\16 20 + 00 32 + 00 41-_00 20 + 00 24 + 00 24 + 00
(KSC)

Egress/Pre-Amb \_2 2 + 15 2 + 15 2 + 15 _ + 05 3 + 05 3 + 05

Alt. Chbr-Amb. _ 8 12 + 00 12 + 00 12 + 00 -_ 9 + 00 9 + 00 9 + 00

Alt. Chbr 2&3 7_8 13 + 15 13 + 15 13 + i_ ii + 30 ii + 30 ii + 30

Plugs In

Flight Readiness _8 ii + 30 ii + 30 ii + 30
CDDT (dry) _\8 ii + 00 ii + 00 ii + 00 1 + 00 2 + 00 5 + 00
Countdown I[ 3 + 00 3 + 00 5 + 00

BRIEFINGS & REVIEWS

_L/V Sys. Brief _020 17 + 00 17"_ 00 17 + 00 17 + 00 17 + 00 5 + 00

G&N Programs _40 49 + 30 57 + 00_0 + 30 48 + 30 48 + 30 5 + 30

Photography $_ 8 3 + 00 4 + 00 22 + 00f_ 3 + 00 3 + 00 16 + 00
i_'C_ecklist/AOH/MALF _ i00 87 + 00 78 + 00_i18 + 00 76 + 00 86 + 00 75 + 00

Emer/Abort/Rules/OPS _ 80 48 + 00 37 + 0_ _7_+ 00 38 + 00 33 + 00 52 + 00
Flight Plan, FOP,DATA

PRIOR, LANDMARKS/ _O_100 128 + O0 114 + 00 104 + 00 108 + O0 i16_00 _6 + 00MISSION TECT

Trng. Mtgs. _ 30 37_f00 9 + 00 12 + 00 9 + 00 8 + 00 4 + O0
Team Meetings j_@ 60 22 + 15 17 + 15 22 + 15 17 + 15 19 + 15 9 + 15

f



/
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D SECOND MANNED APOLLO (MISSION C')TRAINING SUMMARY

AS OF December 21, 1968

Fit. Readiness i0

Stowage /z130 28 + 30 15 + 00 30_ 18 + 00 18 + O0 ii + O0
Bench Checks &_ 8 17 + 00 6 + 00 17 +'_0_0 13 + 00 I0 + 00 2 + 00

Egress Trng. (inc. pad) j_+ 20 21 + 00 21 + 00 21 + 0_ "j 21 + 00 21 + 00 21 + 00

S/C Fire Trng. _O 5 5 + 00 5 + 00 5 + 00' 5 + 00 5 + 00 5 + 00

Planetarium _ 20 i0 + 00 i0 + 00 6 + 30 i0 + 00 i0 + 00

OCP/TCP _20 _'_+ 00 8 + 00 9 + 00 5 + 30 5 + 30 6 + 30
PGA _ 4 _+ 00 4 + 00 4 + O0 4 + 00 4 + 00

Medical _ 15 + 00 15 + 00 15 + 00 6 + 00 6 + 00 6 + 00

O
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O THIRD MANNED APOLLO MISSION (E)TRAINING SCHEDULED

MARCH 4-18, 1968

DAY & DATE ACTIVITY

Monday Pilot Mtg.
March 4 Tunnel Reviews (NR) Collins, Lovell

LLRV C/O - Armstrong, Anders

Tuesday LM-4 CCSR
March 5 Tunnel Review (NR)- Collins, Lovell

LLRV C/O - Anders

Wednesday LM-4 CCSR
March 6

Thursday LM-4 CCSR Review Board
March 7 LNS #i - 0900-1600

Friday CNS _l - 0900-1600
March 8 LMS _l - 1030-1400

Monday Geology Brief-0830-1500

March ll LLRV C/O - Anders
Tuesday LLRV C/O - Anders
March 12 CMS _l - 0900-1600

Wednesday AGS Brief (TRW) lO00-1700
March 13 CMS #l -0900-1600

Thursday 103 CCSR (CDR)
March 14 Backup (t_nsuited)

Friday 103 CCSR (CDR)
March 15 Prime (suited)
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SIMULATOR SCHEDULE

MISSION E CREW

MAY 6-10, 1968

M_nday, May 6 CMPS
1230-1430 Collins
1430-1630 Lovell

Tuesday, 7th CMB Briefing (SPS)
0830-1000 All

CMPS
1230-1430 Lovell
1430-1630 Collins

Wednesday, 8th LMB Briefing (EPS)
o8oo-e9oo

US#l
0930-1230 (EPS)Borman, Anders
1300-1600 (I_NS Align, Armstrong, Aldrin

or

Ros/c s)

c_ #l0930-1230 (SPS) - Backup

@ 1300-1600(SPS)- Prime

Thursday, 9th CMS Briefing (G&N)
0800-0900 All

c_ #i
0930-1230 (G&N) -Backup
1300-1600 (G&N) -Prime

ms#1
0930-1230 (ECS & AGS Gen'l) - Borman, Anders
1300-1600 (EPS) - Armstrong, Aldrin

Friday, 10th LMS Briefing (Rdzv. Radar)
0830-0930 - Borman, Anders

1000-1230 (Rdzv. Radar) Borman, Anders
1300-1600 (COMM) - Aldrin

CMS Briefing (ECS _Glycol_ H20 )
0830-0930 - Backup

cys#1

1000-1230 (ECS) - Backup
1300-1600 (EPS) -Prime@



--
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BFORNASAI_TE_A[USEQN['i
S_L'_UIATORSC}_DUL_, - E CREW

NAY 2O-25,1968

Monday - May 20

CMPS (Col. LMRescue)
1300-1430 - Lovell
1430-1600 - Collins

TDS
1300- Borman
1400 - Armstrong
1500 - Aldrin

T_esday- May 21

CMB #i (G&N Briefing incl. sim. training G_N program review)
o8oo-o9oo- All

CMPS (Col. I_MRescue )
0930-1200- Lovell

Wednesday - May 22

@ CNS #I (G&N Programs)

o93o-123o-B/_1300+1600- Prime

#i (G&N Programs)
Briefing - 0800-0900 - All
0930-1230- Prime
1300-1600-B/U

Thursday - May 23

c_#i(_NPrograms)
Brief - 0800-0900 - All
0930-1230- Prime
13oo-16oo-B/_

_s #i(PGm/PROP/RCSNAn-.)
0930-1230- B/U
1300-1600- Prime

Friday - May 24

CNS #i (ECS H 0 Glycol) _ #i
0930-1230 - B_U 0930-1100 - Borman (G&N)
1300 - 1600 - Prime 1100-1230 - Anders

@ 1300-1600- B/U (Reset Points)

@
FORNASAI_TER_IA[_,:'_t_'IiY





MISSION E SIMULATOR SCHEDULE
MAY 27-31, 1968

Monda_ May 27

Tuesday, May 28

CMS #i (G&N) Prime
Brief - 0800-_900
Sim. - 0930-1600

#I (G&N)- Backup
Br_ief - 0800-0900
Sim. - 0930-1600

CMPS -0930-1230 (EMS) Lovell
1300-1600 (LM Rescue) Collins

*Wednesday_ May 29

CMS #1 (G&N) Backup Suit Fits (ITMG) Bldg. 7
Brief - 0800-0900 0800-Bormau

Sim. - 0930-1600 0900-Anders• ' 1000-Armstrong @

LMS #i (G&N) Prime llO0-Aldrin
Brief - 0800-0900
Sim - 0930-1600

CMPS 0930-1230 (EMS) Collins
1300-1600 (LM Rescue) Borman, Armstrong

Thursday_ May 30

HOLIDAY

Friday - May 31

NO TRAINING SCHEDULED

*Same training, including briefings, as Tuesday





N MISSION E
SIMULATOR SCHEDULE

JUNE 3-7, 1968

/

Monday_June 3

ME 103 p.m. - Collins

Tuesday - June

IMPS
0930-1230 - Prime
13oo-16oo- B/U

NR Hardware Evaluater - Collins

Wednesday - June 5

CMS _i (G&N) - Prime
Brief - 0800-0900
Sim. - 0930-1600

LMS_I - Backup
Brief - 0800-0900 (Ext. Verbs)
Sim - 0930-1600 (To be determined)

Thursday - June 6

c s#l(G N)Backup
Bgief - 0800-0900
Sim - 0930-1600

LMPS - Prime

Sim - 0930-1600

Friday-June 7

CMS _i (G&N) Prime
Brief - 0800-0900
Sim-0930-1600 _ASA

lAMPS_ Backup
Sim - 0930-1600





MISSIONE SIMULATORSCHEDULE
JUNE 10-14, 1968

Wednesday_ June 12

CMS #i (a_) - Backup
Brief - 0800-0900
Sim. - 0930-1600

LMPS - Prime

0930-1600

Thursday_ June 13

CMS _i (G&N) - Prime
Brief - 0800-0900
Sim. - 0930-1600

CMPS (SEPARATION & CDH BURNS) - Backup
1230 - 1630

Friday; June 14

clv_s#l (G&N)- Backup

0930-1600

CMPS (Separation & CDH Burns) - Collins
1130-1630

LMPS - Prime

0930-1600











O MISSION E SCHEDULE

JULY 8-12, 1968

Monday_ July 8

104 Bench Check
Borman_ Collins3 Anders_ Armstrong

Aldrin - Survival Training (PerrinAFB)

Tuesday_July_

Aldrin - Survival Training (PerrinAFB)

Wednesday_ July lO

Flight Plan Meeting
0830-1200, Rm. 396
C_ #l (_N)
1300-1600 - Prime

1300-1600-Backup

Thursday July ll

*_ #l (_N)
0930-1230-Backup
1300-1600- Prime

#i(Pa )
0930-i230 - Prime
1300-1600 - Backup

*Brief 0800 I/MBor CMS - TBD

Friday;Julz,12

CCFF Exercise
0800 Brief (Collin_ office)
0830 Suit Up, Bldg. 5, M/U
Armstrong_ Collins, Auders

0930-1230 - Bowman

1300 - 1600 Borman

Lovell - Leave 5-12 July
Aldrin - Leave 12-28 July





MISSION E SCHEDULE

JULY 15-19, 1968

Monday, July 15
h_

CMS #l S_bsystem Malfunctions _
1030-1230 (ECS, COMM) Collins, Lovell
1300-1600 (SCS) Collins, Lovell

us #i(_NS,AGS_OZV) /_A
0930-1230 Armstrong, Anders

Tuesday_ July 16 _

CMS#i
0930-1230(SpSM_if.) Collins, Lovell
1300-1600 (Crew Option) Collins, Lovell

MIT Briefings commence 1300

Wednesday_ July 17

Collins, Lovell attend Colossus/Sundance
Malfunctions briefings, commencing 1300
MIT Space Navigator - Collins, Lovell

Thursday_ July 18

MIT Hybrid Simulator and Sextant Simulator -
Collins, Lovell

MIT Space Navigator - Collins, Lovell

Friday_ Jul_ 19

CMPS (TPI RDZV)
1300-1600 Collins, Lovell

e







MISSION E SCHEDULEJULY 29 - AUGUST 2, 1968

Monday_July 29

Survival Training - PerrinAFB Depart via Gulfstream, 0600
Borman, Anders, Armstrong, Lovell

Tuesday;_Jul_ 30_

Survival Training

Wednesday_ July 31

CMS

Brief 0800 (G&N)

0930-1230 (Borman (G&N) Anders (Malfkmctions)
1300-1600 (Malfunctions - All Systems)

Armstrong, Lovell

LMS

0930-1230 (Alignments) Armstrong
1300-1600 (ECS + Malf) Borman, Anders

Thursday; August 1

0930-1230 (G&N) Armstrong, Lovell

1300-1600 (malfunctions - All Systems) Borman, Anders

LMS

0930-1230 IEPS + _if) Anders
1300-1600 (ECS + Malf) Armstrong

CMPS

0930-1230 (RDZV) Borman
1300-1600 (ENS) Lovell

Friday, August 2

CMS

0930-1230 (G&N) Lovell
-1300-1600 (Malfunctions- All Systems) A_ders

LMS

Brief 0800 (G&N)
0930-1230 (Comm + Malf) Borman, Anders
1300-1600 (G&N) Borman

CMPS

1300-1600 (EMS) Lovelle





Mission E Schedule

August 4 - 10, 1968

Sunday,,Au_st

MIT S_ce Navigator (Wx Delay - Monday)
2030 - Lovell,Aldrln

Monday,August.5

Pilots ' Meeting - 0830
MIT CM Hybrid Simulator - Lovell3 Aldrin
EVA-_ 1030-1230, Bormau_ Anders
EVA-2 1400-16003 Armstrong, .........
CSD Suit Lab. Practice PLSS/0PS
Donning/Doffing/0peratlon in Suited Configuration

Tuesday,_August 6

EVA-3 0830-1130Armstrong,
EVA-4 1300-1600Bormaa,Anders.............
Familiarization with LM- PLSS/0PS Interfaces.

LM-3 M/U, Bldg. 5

CMPS
0900-1200 Aldrin
1300-1600Lovell

Po_er Up for 104 Integrated (0CP 0131)

Wednesday, August T

OCP 0131 Plugs in - Armstrong, Aldrin
Mattlngly# Brand

CMS

0900-1200 Anders
1300-1600 Lovell

LMS

0900-1200 Borman
1300-1600 Anders

CMPS
0900-1200 Lovell
1300-1600 (Rdzv) Bormau

Thursday,_August 8

CMS

0900-1200 Bormau1300-1600 Lovell_ Anders



2

LMS

0900-1200 Anders
1300-1600 Borman

CMPS

0900-1200 Lovell

Friday, August 9

* LM4 Ph III CARR Board (GAEC) Bormsm
* LM4 IEAT (0CP 61018) Borman_ Anders, Carr

CMS

0900-1200 Lovell, Borman*
1300-1600 Anders*

LMS

0900-1200 Anders*
1300-1600 Borman*

CMPS

1300-1600 Lovell

* Simulator utilization contingent on slippage of above activities.

@





Q MISSION E SCHEDULE

AUGUST ll-17, 1968

Sunday, August ll.

Integrated (0CP 0131) Plugs In - Bormau_ Lovell, Anders

Monaa August !2

Integrated_ Plugs In - Borman3 Lovell_ Anders
Suit Fit (ILC) -Armstrong, p.m.
Contact: Bob Davidson (Dover_)736-6311 x 391

For transportation

CMPS

1300-1600 - Aldrin

Tuesday2,August 13,

Integrated3 Plugs In - Borman_ Lovell

Suit Fit (ILC) -Anders (2 suits) _-
Contact: See above

CMPS

0900-1200 - Armstrong1300-1600 - Aldrln

DCPS

0900-1200 - Aldrin
1300 - 1600 - Armstrong

wednesda_ August 14

suit Fit (ILC) - Lovell

CMPS

0900-1200 - Borman
1300-1600 - Aldrin

DCPS

1300-1600 - Borman _ ._._

CMS

0900-1200 - Aldrin*
1300-1600 - Anders

LMS

0900-1200 - Anders*

1300-1600 - Armstrong*



USE0NLY
Page 2

Misc. - Systems Briefings at NR as crew available
Haise on Wed. 3 Thurs., Fri.
Griffith Planetarium avail. Mon-Fri a.m. to 3:00 p.m.
NEI03 avail, to crew in conjunction with checkout runs.

Thursday, August !5

Integrated, Plugs Out -Armstrong, Aldri_ Haise

CNPS
0900-1200 - Lovell

1300-1600 - OPEN NOTE: If August 15 CMS Exercise is not suited

CNS Lovell will utilize the CNPS.

0900-1200 - Anders
1300-1600 - Borman, Lovell*

LMS

0900-1200 - Borman
1300-1600 - Anders

Friday,_August 16

Integrated, Plugs Out -Armstrong, Aldrin
CMPS

0900-1200 - Borman
1300-1600 - Lovell

CMS
0900-1200 - Lovell
1300-1600 - Anders

LMS

0900-1200 - Anders
1300-1600 - Borman

_*SUITEDEXERCISE _





MISSIONSCm OULEAUGUST19-24,1968

CMPS - 1300-1600- Lovell
(entries)
CM (Comm)F0D Schematics Review

_00-1600 (Library)
Pilot Meeting - 0830 -All

Tuesday, August 20

CMPS - 0900-1200 - Lovell (entries)
1300-1600- Aldrln/Haise(entries)

CM (EPS)F0D SchematicsReview
0900-1600 (Library)

Suit Fit - Armstrong

Wednesday, August 21

CMS - 0900-1200 - Prime
(Launch & entries) - 1300-1600 - B/U
TV Briefing - 0800 -AIIj Bin.396
CCFF Pre-briefing - Prime 2130 NR Crew quarters

Suit Fit - Haise
PROP & RCS Review - 0900 - Rm. 396

Thursday, August 22

CMS - 0900-1200 - Armstrong, Halse
(alignments, TLI and TEl burns) 1300-1600 - Aldrln_ Haise
CCFF and Suit Loop Test - Prime
Suit up at 06O0
SEQ.Review- 0900- Bm. 396

Frlaa_,August23

CMS - 0900-1200 - Haise
1300 - 1600 - Armstrong

CMPS - 0900-1200 - Aldrin
1300-1600 - Lovell

Docking TPS - 0730-0930 - Prime
CCFF Board _lO00
ECS Review - 0900 - Rm. 378









OPEN ITEMS •

(i) SuitFits - Lovell- 2nd flt.suit
Halse -Flt. suit

(2) Fit. Suit delivery schedu!e,_training suit downgrading, ere?

(3) Bench Check - do we do, if so when?

(4) MIT Program reviews and use of Hybrid? Schedule shows Oct. 23, 24, 25.

(5) NSFN OPS Review (Charlesworth) scheduled Sept. 27. Specifically
what do we want to review

(6) S/C participation and schedule subsequent to pad? Schecule shows
major t_sts backing up from launch date.

(7) Flt. Plan & FOP not shown on schedule.

Photography - 2 or 3 reviews (Anders, Haise) Will have to be accom-plished with min. advanced
notification, i.e., when

C/L's and Procedures CMS #3 etc. not operating.

Planetarium - 2 trips (Lovell, Aldrin)

(8) RTE Programs Review (Huss) extent of review, i.e., from TLI to landing,and inclusive of SIVB operations?

HARDWARE STATUS

MSC #2 - Remain at MSC. 4 exercises plus CMS #3, S/C

MEI03 - Presently planning Mission D tie runs Sept. ll, 12, 13. Re-direction
based on C' not known.

MIT Hybrid - Not known. Working on LPO & R_E primarily

Centrifuge - Closed loop super circular entry last two weeks in Oct.
and 2 weeks next April. Memo to Faget from Slayton in
Slayton's office.

CMS #3 - Full capability by October 1. TLI biggest problem.

CMPS - Move situation not f_rmly established. Full capability except
TLI. LPO & RTE questionable.

DCPS - Prob. have to live with Sat V launch and RqB entry. Bldg. mod.
and comp. C/O the problem (9 weeks)

@



Page 2

B/t,ll02- _eadyfo, egress_raining0o_6_er_..<tgi_k,g_tf)
Egress M/U (KSC) - Looking for Unit #lO (103 couches, etc.)

CI_ - Approx. 50 days schedule, 13 Of which are integrated sims. Assume
at best 75% of that. Permits maximum of 150 hours per crewmmn if

always util. by ent_re_prime or backup crew. Prior crews experie--ncing
more like 2 days/week on CIr.
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APOLLO 8 WATER EGRESS TRAINING
PHASE I & II

I.
1_4 B/U Crewmen - Nell Armstrong - CDRI

Buzz Aldrin - CMP
Fred Haise - IMP

l_ P Crewmen - Frank Borman - CDR
Jim Lovell - CMP
Bill Anders - LMP

OCTOBER 4_ 1968

0800 Survival Equipment Briefing Bldg. 7 - Both Crews

OCTOBER 4-5, 1%8

0845 Equipment Briefing Bldg. 260
Billy Pugh Net
Seawater Pump

I Grappling Hook
Beacons and Radios
Equipment Stowage
Postlanding Systems

0930 Procedures Briefing
Checklist Discussion

Training Procedures Discussion

i000 B/P 1102Review

1030 Dry Run on Procedures

1045 Suit Up

lll5 Uprighting and Stable I egress

1200 Briefing for Stable II Egress

1230 Stable II egress

1300 Debriefing





_m

_J

Monday _ October

CMS _3 - 0800-1300-Backup
1300-1800-Prime

Flt. Plan Review (Room 200)
1400-1700 - Backup

ICG Fit (_SuitLab, MSO) - 1700-1800-Backup
1800-1900- Prime also Helmet fit check - Borman

Tuesday_ October 8

CMS #3 - 0800-1300 - Backup
1300-1800 - Prime

Fit. Plan Review (Pan.200)
0800-1200 - Prime

S-IVB Review (Rm. 200, or ist floor conference room if ready)
1400-1800 - Backup

Wednesday_ October 9

CMS _3 - 0800-1300 - Backup
1300-1800- Prime

S-IVB Review (Rm. 200 or ist floor conf. rm)
0800-1200 - Prime

Team Mtg (Pan.200 - 1800 -Flt. Plan Review @ if necessary (Crew Qtrs)
1930 - All

Thursday_ October i0

CMS #3 0800-1300 - Backup
1300 - 1800 - Prime

Procedures Review - TLI to entry-interface (Rm. 200)
0800-1200 - Prime

1400-1800 - Backup

Friday, October ii

CMS #3 0800-1300 - Backup
1300-1800 - Prime

Alternate - if i01 slips be.yondOctober 12 by Wed. Oct. 9

Friday_ Oct. _0 - Egress (Gulf) 0730-1400 - B/U (Depart Bldg. 4, 0730 via
gov't auto)
Mission Rules 0900-1600 -Prime (Bldg. 45)

Saturday_ Oct. ll- Egress (Gulf) 0730-1400 -Prime
(Depart Bldg. 4, 0730 via gov't auto)

@
_t,_,_,_,t_, " " ' _'











APOLLO8
SCHEDULE

OCTOBER 27 - NOVEMBER 2, 1968

Sunday._October 27

Suit Fit (liD) - Haise
0900 Arrive Dover Base 0ps.

Monday, october 28

Apollo 7 Mission Debriefing for follow on crews
0800-1200-Bldg. 4 - All
Onboard Data and C/L Procedures Review
1300-1800-Bldg. 4, Room 396 - All

Tuesday_ October 29

Continue 0nboard Data and C/L Review
0800-1200-Bldg. 4, Rm. 396 -All
Pad Updates - 1300-1400-Bldg. 4, Rm. 396 - All
TV camera review - 1400-1500 , Bldg. 4, Pan.396 - Anders, Haise

Wednesday_ October 30

_ _3 (Sim Net Sim - TLI)
0900-1400-P
1400-1999_B/U

Thursday, October 31

CY_ _3 - 0800-1800-Lovell, Aldrin (Nay.)
Centrifuge -
0900-1200-Bo_nan (5 runs - shirtsleeves)
1300-1600-Armstrong (5 runs - shirtsleeves)

Apollo 7 Systems Debriefing (B!dg. 45, Rm. 320)
Anders, Haise - 0900-1700
Borman, Armstrong as available.

Friday_ November i

Centrifuge
0830-Suit Up - Prime
0900-1200 (_ runs, last run pressurized)
13oo-suitUp-B/U
1330-1630 (4 runs, last run pressurized)
Apollo 7 Systems Debriefing (Bldg. 45, Rm. 320)
0900-1200-B/U

1400 - Prime F0_ _ __,_
November 2

Saturday

Mission Techniques Review (Bldg. 4, Era.378)
TLI, MCC, LOI, TEI operations, techniques, A/G interface
0800-1700- Borman, Lovell, Armstrong, Aldrin
Systems Review (Bldg. 4, Library) 0800-1700-Anders, Haise





APOLLO 8 TRAINING SCHEDULE j
NOVEMBER 3-9, 1968

Monday_ November 4 _ _%_ _I__ _%_ %_ti
CMS #3 (Sim Net Sim- TLI) _%;'"
0900-1400-Prime
1400-1900-Backup

SCS Malfunctions Review (Room i00, Flight Crew Training Bldg, KSC)
0900-1300-B/U
i500-17o0-P

Tuesday_ November 5

CMS #3 (LOI/TEI)
0800-1300-P
1300-1800-B/U ,,
G&NMalfunctions Review (Room i00, KSC)
0800-1200-B/U
1400-1800-Prime

Team_lMeeting (Crew Qts.)
1800-1900-All

Wednesday_ November 6

CMS #3 (SNS- LOI/TEI OR T_C)090o-140o-P
1400-1900-B/U
G&C Mall. (if necessary)
Lunar Targets (Crew Qtrs.)
2000-Anders, Haise

Thursday, November 7

Reentry Checklist Review (Library) %_%
0800-1700-CDR_s and CMP's
CMS#3
0800-1800-AndeS, Haise

Friday_ November 8

DCPS - 0900-1200- P 1300-1600- B/U
MSC_2 M/U Stowage Exer (Building 5)
0800-Suit Up (WIF Suit Room)- B/U
0830-1200-Stowage & suit doff/donn exercise
1300- Suit up _WIF Suit rm) - Prime
1330- 1700- Stowage & suit doff/donn exercise
Landmarks - 1700 & evening (Library) - Lovell, Aldrin

Saturday_ November 9

Onboard Data & Lunar Procedures Review ( Room 396, Bldg. 4) 0800- All
Start Flight Readiness Test



r-I
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TRAININGNOVEMBERIi_17,1968

Monday_ November ii

0nboard Data and Lunar Procedures Review
0800-All

Room 378, Bldg. 4

Tuesday_,November 12

CMS #3 (Integrated Sim-Reentry)
0900-1400-B/U
i400-1900-P
Checklist (G&C) Review
0900-13o00-Prime
1500-1900-B/U

(csH)-Msc

Wednesday November 13

CMS #3 _'(suited' Primary FIt. Suits)
o8oo_130o_B/U
1300-1800-P_ *Photo coverage

Reentry Procedures Review (High speed and earth orbit) Room I00,Flight Training Bldg, KSC _w
0800-1200 - P

1400-!S00-B/U

Thursday, November 14

CMS #3
0800-1300-B/U (Armstrong, Solo unti! 0930)
1300-1800-P
Flight Readiness Test
0700-0900-(Switch Set up) Aldrin, Haise
0900-1300-Prime
1300-1700-Backup
Lunar Tergets etc.
2000 Crew Quarters - Anders, Haise

Friday_ November 15

Medical Briefing (Room 378, Bldg. 4)
0800-1100-All

*Mission Techniques Review (Reentry) Room 378, Bldg. 4
1200-1800-Borman, Lovell, Armstrong, Aldrin
Systems Techniques Review (Anders, Office)
1200-1800-Anders, Haise

Lunar Landmarks Review 1900- Lovell, Aldrin @



0 "APOLLO 8' iC 1) CREWTRAI_NG @
(continued)

Saturday, November 16 " ,,

Checklist Review (Reentry) Room 378, Bldg. 4
0800-1200-AII

Press Conference - MSC Auditorium_ Bldg. i
1300-1430-AII

Landmarks/Targets Review
1430-CMP's & LMP's

NOTE - Mission & Systems Techniques Review will start at 0900 IF
Medical briefing is postponed.

@ @
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